

**A RESOLUTION BY CITY UTILITIES COMMITTEE AUTHORIZING THE MAYOR TO ENTER INTO AMENDMENT NO. 1 WITH WESTERN SUMMIT/ANATEK CONSTRUCTION, A JOINT VENTURE FOR FC-5288, RM CLAYTON WRC COMPLIANCE UPGRADE PHASE 2, ON BEHALF OF THE DEPARTMENT OF WATERSHED MANAGEMENT, TO ADD FUNDING TO REPAIR THE TEN (10) EXISTING SUBMERSIBLE PUMPS LOCATED WITHIN THE NANCY CREEK PUMP SHAFT IN AN AMOUNT NOT TO EXCEED FIVE MILLION, SEVEN HUNDRED THOUSAND DOLLARS AND ZERO CENTS (\$5,700,000.00); ALL CONTRACTED WORK WILL BE CHARGED TO AND PAID FROM FUND DEPARTMENT ORGANIZATION AND ACCOUNT NUMBER 5066 (2009A WATER AND WASTEWATER BOND FUND 5066) 170306 (DWM WATERSHED ENGINEERING SERVICES) 5414002 (FACILITIES OTHER THAN BUILDINGS/INFRASTRUCTURE - CIP) 4410000 (WATER ADMINISTRATION) AND PROJECT TASK AWARD EXPENDITURE AND ORGANIZATION NUMBER 17102462 (I2023 RM CLAYTON- COMPLIANCE U) 103 (TASK) 506621876 (2009A WATER AND WASTEWATER BOND FUND 5066) 5414002 (FACILITIES OTHER THAN BUILDINGS/INFRASTRUCTURE - CIP) COA; AND FOR OTHER PURPOSES.**

**Review List:**

Jo Ann Macrina	Completed	07/11/2013 12:43 PM
Procurement	Completed	07/12/2013 5:21 PM
Adam Smith	Completed	07/12/2013 5:44 PM
Pamela Holmes	Completed	07/15/2013 9:04 AM
Patrick McShane	Completed	07/15/2013 1:31 PM
Mayor's Office	Completed	07/15/2013 5:07 PM
Office of Research and Policy Analysis	Completed	07/17/2013 2:21 PM
City Utilities Committee	Pending	
Atlanta City Council	Pending	

Certified by Presiding Officer	Certified by Clerk
Mayor's Action <i>See Authentication Page Attachment</i>	

LEGISLATION HISTORY - BLUE BACK

**A RESOLUTION  
BY CITY UTILITIES COMMITTEE**

**A RESOLUTION BY CITY UTILITIES COMMITTEE AUTHORIZING THE MAYOR TO ENTER INTO AMENDMENT NO. 1 WITH WESTERN SUMMIT/ANATEK CONSTRUCTION, A JOINT VENTURE FOR FC-5288, RM CLAYTON WRC COMPLIANCE UPGRADE PHASE 2, ON BEHALF OF THE DEPARTMENT OF WATERSHED MANAGEMENT, TO ADD FUNDING TO REPAIR THE TEN (10) EXISTING SUBMERSIBLE PUMPS LOCATED WITHIN THE NANCY CREEK PUMP SHAFT IN AN AMOUNT NOT TO EXCEED FIVE MILLION, SEVEN HUNDRED THOUSAND DOLLARS AND ZERO CENTS (\$5,700,000.00); ALL CONTRACTED WORK WILL BE CHARGED TO AND PAID FROM FUND DEPARTMENT ORGANIZATION AND ACCOUNT NUMBER 5066 (2009A WATER AND WASTEWATER BOND FUND 5066) 170306 (DWM WATERSHED ENGINEERING SERVICES) 5414002 (FACILITIES OTHER THAN BUILDINGS/INFRASTRUCTURE - CIP) 4410000 (WATER ADMINISTRATION) AND PROJECT TASK AWARD EXPENDITURE AND ORGANIZATION NUMBER 17102462 (I2023 RM CLAYTON- COMPLIANCE U) 103 (TASK) 506621876 (2009A WATER AND WASTEWATER BOND FUND 5066) 5414002 (FACILITIES OTHER THAN BUILDINGS/INFRASTRUCTURE - CIP) COA; AND FOR OTHER PURPOSES.**

WHEREAS, the City of Atlanta (“City”) authorized FC-5288, RM Clayton WRC Compliance Upgrade Phase 2 (“Agreement”) with Western Summit/Anatek Construction, a Joint Venture, on behalf of the Department of Watershed Management, pursuant to Resolution No. 11-R-1731 in an amount not exceed Eighteen Million, Four Hundred Nine Thousand Dollars and Zero Cents (\$18,409,000.00); and

WHEREAS, the City authorized a Change Order to the Agreement to add additional funding for the purchase and installation of a new single truss aluminum panel cover for the Nancy Creek Pump station in an amount not to exceed Nine Hundred Seventy-Three Thousand, Nine Hundred Seventy Dollars and Forty-Seven Cents (\$973,970.47), pursuant to Atlanta City Code Section 2-1292; and

WHEREAS, the Commissioner of the Department of Watershed Management has identified the need for additional funding to repair the ten (10) existing submersible pumps located within the Nancy Creek Pump shaft in an amount not to exceed Five Million, Seven Hundred Thousand Dollars and Zero Cents (\$5,700,000.00); and

WHEREAS, the Commissioner of the Department of Watershed Management and the Chief Procurement Officer recommend Amendment No. 1 with Western Summit/Anatek Construction, a Joint Venture for FC-5288, RM Clayton WRC Compliance Upgrade Phase 2 to add funding to repair the ten (10) existing submersible pumps located within the Nancy Creek Pump shaft in an amount not to exceed Five Million, Seven Hundred Thousand Dollars and Zero Cents (\$5,700,000.00).

THE CITY COUNCIL OF THE CITY OF ATLANTA, GEORGIA, HEREBY RESOLVES, that the Mayor, or his authorized designee, is authorized to enter into Amendment No. 1 with Western Summit/Anatek Construction, a Joint Venture for FC-5288, RM Clayton WRC Compliance Upgrade Phase 2 to add funding to repair the ten (10) existing submersible pumps located within the Nancy Creek Pump shaft in an amount not to exceed Five Million, Seven Hundred Thousand Dollars and Zero Cents (\$5,700,000.00);

BE IT FURTHER RESOLVED, that the Chief Procurement Officer, in consultation with the City Attorney, is directed to prepare all appropriate documents for execution by the Mayor, or his authorized designee;

BE IT FURTHER RESOLVED, that Amendment No. 1 will not become binding on the City and the City will incur no obligation or liability under it until it has been executed by the Mayor, attested to by the Municipal Clerk, approved as to form by the City Attorney and delivered to Western Summit/Anatek Construction, a Joint Venture; and

BE IT FINALLY RESOLVED, that all contracted work will be charged to and paid from Fund Department Organization and Account Number 5066 (2009A Water and Wastewater Bond Fund 5066) 170306 (DWM Watershed Engineering Services) 5414002 (Facilities Other Than Buildings/Infrastructure - CIP) 4410000 (Water Administration) and Project Task Award Expenditure and Organization Number 17102462 (I2023 RM Clayton- Compliance U) 103 (Task) 506621876 (2009A Water and Wastewater Bond Fund 5066) 5414002 (Facilities Other Than Buildings/Infrastructure - CIP) COA.

**LEGISLATIVE SUMMARY**  
**FC-5288, R. M. Clayton WRC Compliance Upgrade Phase 2**

**TO: CITY UTILITIES COMMITTEE**

**CAPTION**

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO AMENDMENT NO. 1 WITH WESTERN SUMMIT/ANATEK CONSTRUCTION, A JOINT VENTURE FOR FC-5288, RM CLAYTON WRC COMPLIANCE UPGRADE PHASE 2, ON BEHALF OF THE DEPARTMENT OF WATERSHED MANAGEMENT, TO ADD FUNDING TO REPAIR THE TEN (10) EXISTING SUBMERSIBLE PUMPS LOCATED WITHIN THE NANCY CREEK PUMP SHAFT IN AN AMOUNT NOT TO EXCEED FIVE MILLION, SEVEN HUNDRED THOUSAND DOLLARS AND ZERO CENTS (\$5,700,000.00); ALL CONTRACTED WORK WILL BE CHARGED TO AND PAID FROM FUND DEPARTMENT ORGANIZATION AND ACCOUNT NUMBER 5066 (2009A WATER AND WASTEWATER BOND FUND 5066) 170306 (DWM WATERSHED ENGINEERING SERVICES) 5414002 (FACILITIES OTHER THAN BUILDINGS/INFRASTRUCTURE - CIP) 4410000 (WATER ADMINISTRATION) AND PROJECT TASK AWARD EXPENDITURE AND ORGANIZATION NUMBER 17102462 (I2023 RM CLAYTON- COMPLIANCE U) 103 (TASK) 506621876 (2009A WATER AND WASTEWATER BOND FUND 5066) 5414002 (FACILITIES OTHER THAN BUILDINGS/INFRASTRUCTURE - CIP) COA; AND FOR OTHER PURPOSES.

<b>Committee Meeting Date:</b>	City Utilities Committee
<b>Council Meeting Date:</b>	November 29, 2011
<b>Legislation Title:</b>	FC-5288 RM Clayton Compliance Upgrade Phase 2, Amendment No.1
<b>Requesting Dept.:</b>	Watershed Management
<b>Contract Type:</b>	BID
<b>Advertisement:</b>	Web: 06/29/2011
<b>Bids/Proposals Due:</b>	09/22/2011
<b>Invitations Mailed:</b>	20
<b>Bids/Proposals Received:</b>	5

**Bidders:**

P. C./RFB R.M. Clayton, JV
WWPS/Civil Works, JV
Crowder/Sol R.M. Clayton, JV
Western Summit/Anatek Construction, JV
Archer Western Construction/Artis Group, JV

**Contractor:**

Western Summit/Anatek Construction, JV

**Estimated Value:**

\$5,700,000.00

**Scope Summary:**

The purpose of Amendment Agreement No. 1 will add additional funding for \$5,700,000.00

**Background:**

Original Agreement was executed on 02/01/12 in a not to exceed amount of \$18,409,000.00

**Evaluation Team:**

Representatives from the Department of Watershed Management and the Office of Contract Compliance

**Term of Contract:**

Contractor shall commence the Work within ten (10) calendar days after receipt of Notice to Proceed and shall substantially complete the Work within Seven Hundred Thirty (730) calendar days from issuance of the Notice to Proceed and fully complete the Work within Seven Hundred Ninety (790) calendar days of issuance of the Notice to Proceed.

**Fund Account Centers:**

5066 (2009A Water and Wastewater Bond Fund 5066) 170306 (DWM Watershed Engineering Services) 5414002 (Facilities Other Than Buildings/Infrastructure - CIP) 4410000 (Water Administration) and Project Task Award Expenditure and Organization Number 17102462 (I2023 RM Clayton- Compliance U) 103 (Task) 506621876 (2009A Water and Wastewater Bond Fund 5066) 5414002

(Facilities Other Than Buildings/Infrastructure -  
CIP) COA.

**Prepared By:**

Anthony Stanley, Contracting Officer

**Contact Number:**

(404) 330-6384



Kasim Reed  
MAYOR

**CITY OF ATLANTA**

DEPARTMENT OF WATERSHED MANAGEMENT  
55 TRINITY AVENUE SW, SUITE 5400, SOUTH BLDG.  
ATLANTA, GEORGIA 30303-3544  
OFFICE 404-330-6081 FAX 404-658-7194

CITY OF ATLANTA  
DEPARTMENT OF PROCUREMENT  
2013 JUN 26 AM 10:52

Jo Ann J. Macrina, PE  
COMMISSIONER

**MEMORANDUM**

**To:** Adam L. Smith, Chief Procurement Officer  
Department of Procurement

**From:** Jo Ann J. Macrina, PE, Commissioner  
Department of Watershed Management

**Cc:** Eric Glover, Deputy Commissioner  
Paula Days, Director  
Brenda Williams, Project Manager  
Keith Brooks, Deputy Chief Procurement Officer  
Anthony Stanley, Contracting Officer  
Cynthia L. Lunn, Watershed Procurement Manager

**Date:** June 20, 2013

**Re:** Legislative Request for Amendment No. 2 to FC-5288, R.M. Clayton WRC Compliance Upgrade Phase II  
**Contractor:** Western Summit/Anatek Construction, a Joint Venture

Please prepare the appropriate Legislative Summary for Cycle 14 (August 19, 2013) to approve an Amendment, to increase funding for the above referenced Agreement an additional \$5,700,000.00 and extends the Agreement an additional six (6) months. This agreement provides construction services for R.M. Clayton on behalf of the Department of Watershed Management.

- NTP Date: March 1, 2012
- Final Completion Date: April 30, 2014
- Original Contract Value: \$18,409,000.00
- Change Order/Amendment No. 1: \$973,970.47

This Amendment is requested for:

- Item #1 - Furnish and install 4 (each) Centrifuge Diverter Gates
- Item #2 - Furnish and install 2 (each) Electrical Actuated Slide Gates at the Plant Influent Channel
- Item #3 - Furnish and Install 10 (each) New Flygt/Xylem Submersible Pumps with new N-style impellers, 2 (each) Soft-starts, and 8 (each) Expansion Joints for the Nancy Creek Pump Station
- Item #4 – Miscellaneous Chemical Feed Improvements
- Six (6) months extension

If you have any additional questions, please contact Cynthia Lunn, Watershed Procurement Manager, at (404) 330-6096.

Attachments

**Western Summit Constructors, Inc.**

4405 International Blvd. NW, Suite #C101 • Norcross, Georgia 30093  
 (770) 564-8861 • Fax: (770) 564-8882

April 26, 2013

Mr. Michael Hallworth  
 RM Clayton WRC  
 2440 Bolton Road,  
 Atlanta, Georgia 30318

**RE: RM Clayton Phase II Emergency Change Order**

Dear Mike,

As requested, we are providing a budgetary quotation for the Emergency Work at the RM Clayton Facility.

Our budgetary pricing is a total of \$5,700,000 and is based upon our understanding of the scopes of work specific to the following four (4) work activities as follows:

- Item #1 – Furnish and Install 4ea. Centrifuge Diverter Gates (see attached pricing detail)
- Item #2 – Furnish and Install 2ea. Electric Actuated Slide Gates at the Plant Influent Channel (see attached pricing detail)
- Item #3 – Furnish and Install 8ea. New Flygt/Kytem Submersible Pumps with new N-style impellers, 2ea. soft-starts, and 8ea. Expansion Joints for the Nancy Creek Pump Station (see attached pricing detail)
- Item #4 – Miscellaneous Chemical Feed Improvements (see attached pricing detail)

Western Summit remains committed to achieving the MBE participation goals as outlined in the Base Contract for this project. Approximately 30% of the total price for this Change Order will be performed by CJB, Inc., a City of Atlanta certified AABE contractor who will be contracted to furnish and install the new pumps at the Nancy Creek Pump Station. CJB is currently a contractor working for us on the base contract and has a long history of successfully completed similar mechanical installations for Western Summit and for the City of Atlanta. We look forward to working with them on this additional scope of work.

Western Summit understands that this pricing will be used to provide a funding mechanism for the subsequent issuance of Work Authorizations against the Change Order amount. The final pricing we provide the 4 work activities listed above and Western Summit expects to submit formal pricing with a more formal scope of work for each of those work activities to allow for review and agreement by the City prior to the issuance of a formal Work Authorization which will allow us to then proceed with the work.

To complete this work while balancing the needs under the current scope of contract work, Western Summit is requesting an additional six (6) month time extension to our Substantial and Final Contract Completion Dates.

Upon receipt of direction from the City in the form of executed Work Authorizations, we will immediately proceed to commence the planning and submittal work as we understand that the intent is to complete this work promptly. We will work with the City to make certain priorities are balanced against the priorities in the Base Contract and that resources are assigned accordingly. Each of the 4 work activities includes sufficient overhead monies to properly plan and execute the work.

- Bond is included
- This pricing is valid for 90 days

Please let me know if you have any questions or concerns. We thank you for the opportunity to furnish this pricing and look forward to working with the City on these important projects.

Sincerely,



Sanford Stokes  
 Area Manager





Kasim Reed  
MAYOR


## CITY OF ATLANTA

55 TRINITY AVENUE SW, SUITE 5400, SOUTH BLDG.  
ATLANTA, GEORGIA 30303-3544  
OFFICE 404-330-8081  
FAX 404-858-7194

DEPARTMENT OF  
WATERSHED  
MANAGEMENT  
Jo Ann J. Macrina, P.E.  
Commissioner

### MEMORANDUM

**TO:** Adam L. Smith, Chief Procurement Officer  
Department of Procurement

**FROM:** Eric L. Glover, Deputy Commissioner-OES   
Department of Watershed Management

**SUBJECT:** FC-5288 R.M. Clayton WRC Compliance Upgrade Phase II

**RE:** Request for Issuance of Change Order

**DATE:** May 03, 2013

In accordance with City code, Section 2-1292, we are requesting a change order be issued for subject contract. This is a cost change order for an approved amount of \$5,700,000.00.

The contract is with Western Summit/Anatek Construction JV in the amount of \$18,409,000.00. The construction NTP was issued on March 01, 2012 with a final completion date of April 30, 2014.

This change order is requested primarily for the following reason(s):

- Item #1 – Furnish and Install 4ea. Centrifuge Diverter Gates
- Item #2 – Furnish and Install 2ea. Electrical Actuated Slide Gates at the Plant Influent Channel
- Item #3 – Furnish and Install 10ea. New Flygt/Xylem Submersible Pumps with new N-style impellers, 2ea. Soft-starts, and 8ea. Expansion Joints for the Nancy Creek Pump Station
- Item #4 – Miscellaneous Chemical Feed Improvements

There are ten (10) existing pumps at the Nancy Creek Pump Station of which currently two (2) are operational.

Should you have any questions or concerns regarding this request, please contact the Project Manager for this contract, Brenda Williams, 404.546.3351 e-mail at [brewilliams@atlantaga.gov](mailto:brewilliams@atlantaga.gov).

**Attachments:**

- Budgetary Quotation from Western Summit Constructors, Inc.

CC: JoAnn J. Macrina, P.E.

Checkout: Review and Submit Requisition

Requisition 21314496: Total 5,700,000.00 USD

Created By Lunn, Cynthia  
 Creation Date 25-Jun-2013 11:39:34  
 Description AMENDMENT NO. 2, FC-5288, R.M. CLAYTON  
 WRC COMPLIANCE UPGRADE, PHSE II  
 Justification

Requisition Attachments	Type	Description	Category	Last Updated By	Last Updated	Usage	Update	Delete	Publish to Catalog
File Name									
No results found.									

Lines	Details Line	Description	Cost Center	Unit	Quantity	Price	Amount (USD)	Attachments
Hide	1	AMENDMENT NO. 2, FC-5288, R.M. CLAYTON WRC COMPLIANCE UPGRADE, PHASE II	170306	LOT	4617029.53	1 USD	4,617,029.53	
		Requester Lunn, Cynthia			Deliver-To Location 097			
		Need-By Date 27-Jun-2013 00:00:00			Destination Type Expense			
		Item Number			Supplier WESTERN SUMMIT/ANATEK CONSTRUCTION			
		Category Description MISCELLANEOUS SERVICES, NO. 1 (NOT OTHERWISE CLASSIFIED)			Supplier Site JOINT VENTURE			
		P-Card Used No			Supplier Contact DENVER			
		Taxable No			Supplier Contact			
					Contact Phone			
					Supplier Item			

Billing Information

Charge Account	Project Number	Task Number	Award Number	Expenditure Type	Expenditure Organization	Expenditure Item Date	Percent	Legacy FAC	Legacy GL
5066.170306.5414002.4410000.102462.21876.0000.00000000.00000000	17102462	103	506621676	5414002	Fac	City of Atlanta	25-Jun-2013	100	
				Not Buildings-CIP					
Hide	2	AMENDMENT NO. 2, FC-5288, R.M. CLAYTON WRC COMPLIANCE UPGRADE, PHASE II	170215	LOT	1082970.47	1 USD	1,082,970.47		
		Requester Lunn, Cynthia			Deliver-To Location 097				
		Need-By Date 27-Jun-2013 00:00:00			Destination Type Expense				
		Item Number			Supplier WESTERN SUMMIT/ANATEK CONSTRUCTION				
		Category Description MISCELLANEOUS SERVICES, NO. 1 (NOT OTHERWISE CLASSIFIED)			Supplier Site JOINT VENTURE				
		P-Card Used No			Supplier Contact DENVER				
		Taxable No			Supplier Contact				
					Contact Phone				
					Supplier Item				

Billing Information

Charge Account	Project Number	Task Number	Award Number	Expenditure Type	Expenditure Organization	Expenditure Item Date	Percent	Legacy FAC	Legacy GL
5058.170215.5414002.4333000.102462.21445.0000.00000000.00000000	17102462	101	505821445	5414002	Fac	City of Atlanta	25-Jun-2013	100	
				Not Buildings-CIP					
							<b>Total</b>	<b>5,700,000.00</b>	

Copyright (c) 2006, Oracle. All rights reserved.

**Part II: Legislative White Paper:** (This portion of the Legislative Request Form will be shared with City Council members and staff)

**A. To be completed by Legislative Counsel:**

**Committee of Purview:** City Utilities

**Caption:** A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO AMENDMENT NO. 1 WITH WESTERN SUMMIT/ANATEK CONSTRUCTION, A JOINT VENTURE FOR FC-5288, RM CLAYTON WRC COMPLIANCE UPGRADE PHASE 2, ON BEHALF OF THE DEPARTMENT OF WATERSHED MANAGEMENT, TO ADD FUNDING TO REPAIR THE TEN (10) EXISTING SUBMERSIBLE PUMPS LOCATED WITHIN THE NANCY CREEK PUMP SHAFT IN AN AMOUNT NOT TO EXCEED FIVE MILLION, SEVEN HUNDRED THOUSAND DOLLARS AND ZERO CENTS (\$5,700,000.00); ALL CONTRACTED WORK WILL BE CHARGED TO AND PAID FROM FUND DEPARTMENT ORGANIZATION AND ACCOUNT NUMBER 5066 (2009A WATER AND WASTEWATER BOND FUND 5066) 170306 (DWM WATERSHED ENGINEERING SERVICES) 5414002 (FACILITIES OTHER THAN BUILDINGS/INFRASTRUCTURE - CIP) 4410000 (WATER ADMINISTRATION) AND PROJECT TASK AWARD EXPENDITURE AND ORGANIZATION NUMBER 17102462 (I2023 RM CLAYTON- COMPLIANCE U) 103 (TASK) 506621876 (2009A WATER AND WASTEWATER BOND FUND 5066) 5414002 (FACILITIES OTHER THAN BUILDINGS/INFRASTRUCTURE - CIP) COA; AND FOR OTHER PURPOSES.

**Council Meeting Date:** August 19, 2013

**Requesting Dept.:** Watershed Department

**B. To be completed by the department:**

**1. Please provide a summary of the purpose of this legislation (Justification Statement).**

The purpose of this legislation is to authorize Amendment Agreement No. 2 for FC-5288, R.M. Clayton Water Reclamation Center Compliance Upgrade, Phase II, with Western Summit/Anatek Construction, JV. , for the purposes of providing additional Construction Services and extend term by Six (6) months, on behalf of the Department of Watershed Management, in an amount not to exceed Five Million Seven Hundred Thousand Dollars and No Cents (\$5,700,000.00).

**2. Please provide background information regarding this legislation.**

The RM Clayton WRC Compliance Upgrade Project is a continuation of three former design projects entitled RM Clayton Primary Upgrade, Compliance Upgrade and Utility Upgrade. These project scopes were revised and summarized into this project due to Operation's scope changes and the 2009 flood remediation which resulted in a net decrease in the overall construction scope of work.

Of the ten (10) existing submersible pumps located within the Nancy Creek Pump shaft only two (2) are currently operable. With current rain events and forecasted rain events it is imperative that we repair and/or replace the ten (10) pumps.

The Primary Chemical Feed system is necessary for effective treatment. The upgrade of the primary system will meet the DWM Priorities of Efficiency (connection and automation) of the system and will allow flow/concentration based dosing rather than steady state overfeeds currently utilized with more effective dosing reducing chemical usage.

**3. If Applicable/Known:**

(a) **Contract Type:** Construction Services

- (b) **Source Selection:** Sealed RFP
- (c) **Bids/Proposals Due:** N/A
- (d) **Invitations Issued:** N/A
- (e) **Number of Bids:** N/A
- (f) **Proposals Received:** N/A
- (g) **Bidders/Proponents:** N/A
- (h) **Term of Contract:** Targeted estimated completion date is September 2014.

**4. Fund Account Center (Ex. Name and number):**

**\$4,617,029.53 from:**

**FDOA:** 5066 (2009A Water & Wastewater Bond Fund 5066), 170306 (DWM Watershed Engineering Services), 5414002 (Facilities Other Than Buildings/Infrastructure-CIP), 4410000 (Water Administration)

**PATEO:** 17102462(12023 RM Clayton Compliance Upgrade Phase II), 103 (DWM 2009A Bond), 506621876 (2009A Water & Wastewater Bonds), 5414002(Facilities Other Than Buildings/Infrastructure - CIP), COA; and

**\$1,082,870.47 from:**

**FDOA:** 5058 (2004 Bond Fund) 170215 (DWM Wastewater Sewer Repair) 5414002 (Facilities Other Than Buildings) 4333000 (New Sewer Services)

**PATEO:** 17102462 (12023 RM Clayton Compliance Upgrade Phase II), 101 (Q32120239999) 505821445(DWM 2004 BOND 9999) 5414002 (Facilities Other Than Buildings/Infrastructure-CIP) COA

**5. Source of Funds:** 5066 (Water & Wastewater Bond Fund) and 5058 (2004 Bond Fund)

**6. Fiscal Impact:** This legislation will result in a reduction in the amount of \$5,700,000.00 to:

**\$4,617,029.53 from:**

**FDOA:** 5066 (2009A Water & Wastewater Bond Fund 5066), 170306 (DWM Watershed Engineering Services), 5414002 (Facilities Other Than Buildings/Infrastructure-CIP), 4410000 (Water Administration)

**PATEO:** 17102462(12023 RM Clayton Compliance Upgrade Phase II), 103 (DWM 2009A Bond), 506621876 (2009A Water & Wastewater Bonds), 5414002(Facilities Other Than Buildings/Infrastructure - CIP), COA; and

**\$1,082,870.47 from:**

**FDOA:** 5058 (2004 Bond Fund) 170215 (DWM Wastewater Sewer Repair) 5414002 (Facilities Other Than Buildings) 4333000 (New Sewer Services)

**PATEO:** 17102462 (12023 RM Clayton Compliance Upgrade Phase II), 101 (Q32120239999) 505821445(DWM 2004 BOND 9999) 5414002 (Facilities Other Than Buildings/Infrastructure-CIP)

**7. Method of Cost Recovery:** N/A

**Examples:**

- a. Revenues generated from the permits required under this legislation will be used to fund the personnel needed to carry out the permitting process.**
- b. Money obtained from a local assistance grant will be used to cover the costs of this Summer Food Program.**

**This Legislative Request Form Was Prepared By:** Cynthia Lunn, Watershed Procurement Manager, ext. 6096.



# CITY OF ATLANTA

Kasim Reed  
Mayor

SUITE 1700  
55 TRINITY AVENUE, SW  
ATLANTA, GA 30303  
(404) 330-6010 Fax: (404) 658-7359  
Internet Home Page: [www.atlantaga.gov](http://www.atlantaga.gov)

OFFICE OF CONTRACT COMPLIANCE  
Hubert Owens  
Director  
[howens@atlantaga.gov](mailto:howens@atlantaga.gov)

## MEMORANDUM

TO: Adam L. Smith, Chief Procurement Officer  
Department of Procurement

FROM: Hubert Owens, Director *HO*  
Mayor's Office of Contract Compliance

RE: **Bid Recommendation for FC 5288, R.M. Clayton Compliance Upgrade  
Phase 2**

DATE: September 30, 2011

The Office of Contract Compliance has reviewed the five bids for minority and female business enterprise participation. All five bidders have been deemed responsive by the Office of Contract Compliance. For your information, they have committed to utilize AABEs and FBEs as indicated below:

### Western Summit/Anatek a JV

MC2 Inc.	FBE	0.05%
Abatech Services	AABE	0.3%
C&S Paving	FBE	0.6%
Quantum-Mac International	AABE	0.5%
North American Pipeline Management	FBE	1.5%
Anatek	FBE	15.6%
CJB Contracting	AABE	7.9%
Global Control Systems	FBE	1.1%
<b>Participation Total</b>		<b>27.55%</b>

### WWPS/Civil Works a JV

Lori's Transportation & Excavation, LLC	FBE	0.6%
Civil Works, LLC	AABE	17.5%
North American Pipeline Management, Inc.	FBE	2.3%
<b>Participation Total</b>		<b>20.4%</b>

**MEMORANDUM**

TO: Adam L. Smith  
 FROM: Hubert Owens  
 RE: **Bid Recommendation for FC 5288, R.M. Clayton Compliance Upgrade Phase 2**  
 DATE: **September 30, 2011**  
 PAGE: 2

**P.C./RFB R.M. Clayton a JV**

C. J. Hearne Construction, Inc.	FBE	0.4%
Lori's Transportation & Excavation, LLC	FBE	0.5%
North American Pipeline Management	FBE	1.6%
Procurement Solutions	FBE	10.7%
RFB Contractors, LLC	AABE	18%
<b>Participation Total</b>		<b>31.2%</b>

**Crowder/Sol R.M. Clayton a JV**

Sol Construction	FBE	13%
CJB Contracting	AABE	16.5%
GC Electrical Solutions	AABE	1.5%
<b>Participation Total</b>		<b>31%</b>

**Archer Western/Artis Group a JV**

The Artis Group	AABE	11%
Quantun-Mac International	AABE	5%
CJB Contracting, Inc.	AABE	3%
North American Pipeline Management	FBE	2%
Shumate Mechanical	FBE	1%
C&S Paving, Inc.	FBE	.5%
<b>Participation Total</b>		<b>22.5%</b>

If you have questions, please contact me at (404) 330-6010 or Bruce T. Bell at (404) 330-6009.

cc: File  
 Mano Smith, DOP

ANATEK LABS, INC.  
DUNS: 789592144 CAGE Code: 0YEA4  
Status: Active

1282 ALTURAS DR  
MOSCOW, ID, 83843-8332,  
UNITED STATES

Entity Overview

Entity Information

Name: ANATEK LABS, INC.  
Business Type: Business or Organization  
POC Name: None Specified  
Registration Status: Active  
Expiration Date: 11/14/2013

Exclusions

Active Exclusion Records? No

SAM | System for Award Management 1.0

IBM v1.1016.20130614-1637

WWW3

Note to all Users: This is a Federal Government computer system. Use of this system constitutes consent to monitoring at all times.



Western Summit Constructors, Inc.

DUNS: 002609535 CAGE Code: DRKF3

Status: Active

9780 PYRAMID CT STE 100  
ENGLEWOOD, CO, 80112-6078,  
UNITED STATES

Entity Overview

Entity Information

Name: Western Summit Constructors, Inc.  
Business Type: Business or Organization  
POC Name: None Specified  
Registration Status: Active  
Expiration Date: 03/26/2014

Exclusions

Active Exclusion Records? No

SAM | System for Award Management 1.0

IBM v1.1016.20130614-1637

WWW3

Note to all Users: This is a Federal Government computer system. Use of this system constitutes consent to monitoring at all times.





# Georgia Secretary of State Brian P. Kemp

Archives • Corporations • Elections • News Room • Professional Licensure • Securities • State Capitol

- Search
- ▶ [By Business Name](#)
- ▶ [By Control No](#)
- ▶ [By Officer](#)
- ▶ [By Registered Agent](#)

**Date:** 7/5/2013 **View Filed Documents**  
(Annual Registration History etc.)

**PLEASE NOTE:** To download your Annual Registration forms you will need Adobe Reader to view and/or print. If you do not have Adobe Reader installed on your computer, click the "Get Adobe Reader" button on the right to download the reader free of charge from the Adobe website.



**Annual Registrations**  
The Georgia Code only requires the Office of Secretary of State to retain annual registrations for a period of five years from the date in which it was filed. Annual registrations older than five years may no longer be available for certification or viewing on the web.

### Business Name History

Name	Name Type
ANATEK, INC.	Current Name

### Profit Corporation - Domestic - Information

**Control No.:** J205988  
**Status:** Active/Compliance  
**Entry Creation Date:** 5/26/1982  
**Jurisdiction:** GA  
**Principal Office Address:** 1513 JOHNSON FERRY RD  
Suite T-20  
MARIETTA GA 30062-8188  
**Last Annual Registration Filed Date:** 2/17/2012  
**Last Annual Registration Filed:** 2012

### Registered Agent

**Agent Name:** ANATEK, INC.  
**Office Address:** 1513 JOHNSON FERRY RD  
Suite T-20  
MARIETTA GA 30062-8188

### Agent County:

### Officers

**Title:** Secretary  
**Name:** Jerry Alan Cablik  
**Address:** 1513 Johnson Ferry Road  
MARIETTA GA 30062

**Title:** CFO  
**Name:** ANNA R. CABLIK  
**Address:** 1513 Johnson Ferry Road  
MARIETTA GA 30062

**Title:** CEO  
**Name:** ANNA R CABLIK  
**Address:** 1513 Johnson Ferry Road  
MARIETTA GA 30062



# Georgia Secretary of State

## Brian P. Kemp

Archives • Corporations • Elections • News Room • Professional Licensure • Securities • State Capital

Search  
 ▶ By Business Name  
 ▶ By Control No  
 ▶ By Officer  
 ▶ By Registered Agent

### View Filed Documents

Date: 7/5/2013 (Annual Registration History etc.)

**PLEASE NOTE:** To download your Annual Registration forms you will need Adobe Reader to view and/or print. If you do not have Adobe Reader installed on your computer, click the "Get Adobe Reader" button on the right to download the reader free of charge from the Adobe website.



#### Annual Registrations

The Georgia Code only requires the Office of Secretary of State to retain annual registrations for a period of five years from the date in which it was filed. Annual registrations older than five years may no longer be available for certification or viewing on the web.

#### Business Name History

Name	Name Type
CJB CONTRACTING INCORPORATED	Current Name

#### Profit Corporation - Domestic - Information

Control No.:	K016466
Status:	Active/Compliance
Entity Creation Date:	8/29/1990
Jurisdiction:	GA
Principal Office Address:	PO BOX 11412 ATLANTA GA 30310-0412
Last Annual Registration Filed Date:	4/13/2012
Last Annual Registration Filed:	2012

#### Registered Agent

Agent Name:	<u>CLINTON STANFORD JR</u>
Office Address:	1278 EASON ST NW ATLANTA GA 30314
Agent County:	FULTON

#### Officers

Title:	CEO
Name:	CLINTON STANFORD JR
Address:	1278 EASON ST NW ATLANTA GA 30314

Title:	Secretary
Name:	CLINTON STANFORD JR
Address:	1278 EASON ST NW ATLANTA GA 30314

Title:	CFO
Name:	CLINTON STANFORD JR
Address:	1278 EASON ST NW ATL GA 30314



# Georgia Secretary of State

## Brian P. Kemp


Archives • Corporations • Elections • News Room • Professional Licensure • Securities • State Capitol

Search  
 ▶ By Business Name  
 ▶ By Control No  
 ▶ By Officer  
 ▶ By Registered Agent

### View Filed Documents

Date: 7/5/2013 (Annual Registration History etc.)

**PLEASE NOTE:** To download your Annual Registration forms you will need Adobe Reader to view and/or print. If you do not have Adobe Reader installed on your computer, click the "Get Adobe Reader" button on the right to download the reader free of charge from the Adobe website.



### Annual Registrations

The Georgia Code only requires the Office of Secretary of State to retain annual registrations for a period of five years from the date in which it was filed. Annual registrations older than five years may no longer be available for certification or viewing on the web.

### Business Name History

Name	Name Type
GLOBAL CONTROL SYSTEMS, INC.	Current Name

### Profit Corporation - Domestic - Information

Control No.:	0244527
Status:	Active/Compliance
Entity Creation Date:	8/19/2002
Jurisdiction:	GA
Principal Office Address:	3297 MILLWOOD TRL SE SMYRNA GA 30080-1612
Last Annual Registration Filed Date:	2/4/2012
Last Annual Registration Filed:	2012

### Registered Agent

Agent Name:	KAILAS GANDHI
Office Address:	3297 MILLWOOD TRAIL SMYRNA GA 30080
Agent County:	COBB

### Officers

Title:	Secretary
Name:	SONAL PATEL
Address:	2014 COCKRELL RUN KENNESAW GA 30152

Title:	CFO
Name:	KISHOR GANDHI
Address:	3297 MILLWOOD TRAIL SMYRNA GA 30080

Title:	CEO
Name:	KAILAS GANDHI
Address:	3297 MILLWOOD TRAIL SMYRNA GA 30080



# Georgia Secretary of State Brian P. Kemp

Archives • Corporations • Elections • News Room • Professional Licensure • Securities • State Capitol

- Search
- ▶ By Business Name
- ▶ By Control No
- ▶ By Officer
- ▶ By Registered Agent

**View Filed Documents**  
 Date: 7/5/2013 (Annual Registration History etc.)

**PLEASE NOTE:** To download your Annual Registration forms you will need Adobe Reader to view and/or print. If you do not have Adobe Reader installed on your computer, click the "Get Adobe Reader" button on the right to download the reader free of charge from the Adobe website.



### Annual Registrations

The Georgia Code only requires the Office of Secretary of State to retain annual registrations for a period of five years from the date in which it was filed. Annual registrations older than five years may no longer be available for certification or viewing on the web.

### Business Name History

Name	Name Type
WESTERN SUMMIT CONSTRUCTORS, INC.	Current Name

### Profit Corporation - Foreign - Information

Control No.:	K224270
Status:	Active/Compliance
Entity Creation Date:	12/10/1992
Jurisdiction:	NM
Principal Office Address:	Licensing Dept. 2211 Elk River Road Steamboat Springs CO 80487
Last Annual Registration Filed Date:	1/23/2012
Last Annual Registration Filed:	2012

### Registered Agent

Agent Name:	CT CORPORATION SYSTEM
Office Address:	1201 PEACHTREE STREET, N.E. ATLANTA GA 30361
Agent County:	FULTON

### Officers

Title:	Secretary
Name:	Mary M. Carnazzo
Address:	1000 Kiewit Plaza Omaha NE 68131
Title:	CFO
Name:	Arthur L. Villard
Address:	2211 Elk River Road Steamboat Springs CO 80487
Title:	CEO
Name:	Daniel W. Coder
Address:	5470 VALLEY HIGHWAY DENVER CO 80216



# Georgia Secretary of State

## Brian P. Kemp

Archives • Corporations • Elections • News Room • Professional Licensure • Securities • State Capitol

Search  
 ▶ By Business Name  
 ▶ By Control No  
 ▶ By Officer  
 ▶ By Registered Agent

**Date:** 7/5/2013 **View Filed Documents**  
 (Annual Registration History etc.)

**PLEASE NOTE:** To download your Annual Registration forms you will need Adobe Reader to view and/or print. If you do not have Adobe Reader installed on your computer, click the "Get Adobe Reader" button on the right to download the reader free of charge from the Adobe website.



### Annual Registrations

The Georgia Code only requires the Office of Secretary of State to retain annual registrations for a period of five years from the date in which it was filed. Annual registrations older than five years may no longer be available for certification or viewing on the web.

### Business Name History

Name	Name Type
NORTH AMERICAN PIPELINE MANAGEMENT, INC.	Current Name

### Profit Corporation - Domestic - Information

<b>Control No.:</b>	0513903
<b>Status:</b>	Active/Compliance
<b>Entity Creation Date:</b>	2/17/2005
<b>Jurisdiction:</b>	GA
<b>Principal Office Address:</b>	4779 South Atlanta Road Suite 350 Smyrna GA 30080
<b>Last Annual Registration Filed Date:</b>	3/23/2012
<b>Last Annual Registration Filed:</b>	2012

### Registered Agent

<b>Agent Name:</b>	<u>Herford, Dorely Arango</u>
<b>Office Address:</b>	402 Somerset Close Marietta GA 30067
<b>Agent County:</b>	Cobb

### Officers

<b>Title:</b>	<b>Secretary</b>
<b>Name:</b>	<b>Bryce Yarborough</b>
<b>Address:</b>	728 Cagle Road MARIETTA GA 30068

<b>Title:</b>	<b>CFO</b>
<b>Name:</b>	<b>Brandon Leipprandt</b>
<b>Address:</b>	415 Tyson Circle Roswell GA 30076

<b>Title:</b>	<b>CEO</b>
<b>Name:</b>	<b>DORELLY ARANGO</b>
<b>Address:</b>	4508 WOODHAVEN DR MARIETTA GA 30067



# Georgia Secretary of State

## Brian P. Kemp

Archives • Corporations • Elections • News Room • Professional Licensure • Securities • State Capitol

- Search
- ▶ [By Business Name](#)
  - ▶ [By Control No](#)
  - ▶ [By Officer](#)
  - ▶ [By Registered Agent](#)

### View Filed Documents

Date: 7/5/2013 (Annual Registration History etc.)

#### Business Name History

Name	Name Type
MC 2, INC.	Current Name

#### Profit Corporation - Domestic - Information

<b>Control No.:</b>	K215914
<b>Status:</b>	Automated Administrative dissolution/Revocation
<b>Entity Creation Date:</b>	8/11/1992
<b>Dissolve Date:</b>	7/5/1999
<b>Jurisdiction:</b>	GA
<b>Principal Office Address:</b>	2635 WHITLOCK TRL LAWRENCEVILLE GA 30043-2324

#### Registered Agent

<b>Agent Name:</b>	MICHAEL SHORT
<b>Office Address:</b>	2635 WHITLOCK TRAIL LAWRENCEVILLE GA 30243
<b>Agent County:</b>	GWINNETT

#### Officers

<b>Title:</b>	CEO
<b>Name:</b>	MICHAEL SHORT
<b>Address:</b>	2635 WHITLOCK TR LAWRENCEVILLE GA 30243

<b>Title:</b>	Secretary
<b>Name:</b>	MICHAEL SHORT
<b>Address:</b>	2635 WHITLOCK TR LAWRENCEVILLE GA 30243

<b>Title:</b>	CFO
<b>Name:</b>	MICHAEL SHORT
<b>Address:</b>	2635 WHITLOCK TR LAWRENCEVILLE GA 30243



# Georgia Secretary of State Brian P. Kemp

Archives • Corporations • Elections • News Room • Professional Licensure • Securities • State Capitol

Search  
 ▶ [By Business Name](#)  
 ▶ [By Control No](#)  
 ▶ [By Officer](#)  
 ▶ [By Registered Agent](#)

Date: 7/5/2013 [View Filed Documents](#)  
 (Annual Registration History etc.)

**PLEASE NOTE:** To download your Annual Registration forms you will need Adobe Reader to view and/or print. If you do not have Adobe Reader installed on your computer, click the "Get Adobe Reader" button on the right to download the reader free of charge from the Adobe website.



### Annual Registrations

The Georgia Code only requires the Office of Secretary of State to retain annual registrations for a period of five years from the date in which it was filed. Annual registrations older than five years may no longer be available for certification or viewing on the web.

### Business Name History

Name	Name Type
ABATECH SERVICES, INC.	Current Name

### Profit Corporation - Domestic - Information

Control No.:	0235835
Status:	Active/Compliance
Entity Creation Date:	7/11/2002
Jurisdiction:	GA
Principal Office Address:	2795 Main Street West Building 20-A Snellville GA 30078
Last Annual Registration Filed Date:	2/16/2012
Last Annual Registration Filed:	2012

### Registered Agent

Agent Name:	<u>BERNARD AYUK</u>
Office Address:	2795 Main Street West Building 20-A Snellville GA 30078
Agent County:	Gwinnett

### Officers

Title:	CEO
Name:	<b>BERNARD AYUK</b>
Address:	2865 Olivine Drive Dacula GA 30019

Title:	CFO
Name:	<b>BERNARD AYUK</b>
Address:	2865 Olivine Drive Dacula GA 30019

Title:	Secretary
Name:	<b>BERNARD AYUK</b>
Address:	2865 Olivine Drive Dacula GA 30019

Chief of Staff



# Georgia Secretary of State


## Brian P. Kemp

Archives • Corporations • Elections • News Room • Professional Licensure • Securities • State Capitol

Search  
 ▶ By Business Name  
 ▶ By Control No  
 ▶ By Officer  
 ▶ By Registered Agent

**View Filed Documents**  
 Date: 7/5/2013 (Annual Registration History etc.)

PLEASE NOTE: To download your Annual Registration forms you will need Adobe Reader to view and/or print. If you do not have Adobe Reader installed on your computer, click the "Get Adobe Reader" button on the right to download the reader free of charge from the Adobe website.



### Annual Registrations

The Georgia Code only requires the Office of Secretary of State to retain annual registrations for a period of five years from the date in which it was filed. Annual registrations older than five years may no longer be available for certification or viewing on the web.

### Business Name History

Name	Name Type
C & S PAVING, INC.	Current Name

### Profit Corporation - Domestic - Information

Control No.:	H901636
Status:	Active/Noncompliance
Entity Creation Date:	2/14/1979
Jurisdiction:	GA
Principal Office Address:	PO BOX 1155 MARIETTA GA 30061-1155
Last Annual Registration Filed Date:	3/31/2011
Last Annual Registration Filed:	2011

### Registered Agent

Agent Name:	<u>STRADLEY CAROLYN A</u>
Office Address:	786 RUBY STREET MARIETTA GA 30066
Agent County:	COBB

### Officers

Title:	Secretary
Name:	TINA S ABERCROMBIE
Address:	1165 FORDS LAKE PLACE ACWORTH GA 30101

Title:	CFO
Name:	TINA S. ABERCROMBIE
Address:	1165 FORDS LAKE PLACE ACWORTH GA 30101

Title:	CEO
Name:	STRADLEY CAROLYN A
Address:	2861 HAROLD DEAN DRIVE MARIETTA GA 30066



# Georgia Secretary of State

## Brian P. Kemp

Archives • Corporations • Elections • News Room • Professional Licensure • Securities • State Capitol

Search  
 ▶ By Business Name  
 ▶ By Control No  
 ▶ By Officer  
 ▶ By Registered Agent

Date: 7/5/2013 **View Filed Documents**  
 (Annual Registration History etc.)

**PLEASE NOTE:** To download your Annual Registration forms you will need Adobe Reader to view and/or print. If you do not have Adobe Reader installed on your computer, click the "Get Adobe Reader" button on the right to download the reader free of charge from the Adobe website.



### Annual Registrations

The Georgia Code only requires the Office of Secretary of State to retain annual registrations for a period of five years from the date in which it was filed. Annual registrations older than five years may no longer be available for certification or viewing on the web.

### Business Name History

Name	Name Type
QUANTUM-MAC INTERNATIONAL INC.	Current Name

### Profit Corporation - Domestic - Information

Control No.:	K205240
Status:	Active/Compliance
Entity Creation Date:	2/11/1992
Jurisdiction:	GA
Principal Office Address:	PO BOX 92600 ATLANTA GA 30314-0600
Last Annual Registration Filed Date:	4/30/2012
Last Annual Registration Filed:	2012

### Registered Agent

Agent Name:	<u>IMO OKWU</u>
Office Address:	2470 WINDY HILL RD., STE. 220 MARIETTA GA 30067
Agent County:	COBB

### Officers

Title:	CFO
Name:	IMO OKWU
Address:	2470 WINDY HILL RD STE 220 MARIETTA GA 30067

Title:	CEO
Name:	IMO OKWU
Address:	500 WENDELL CT STE 508 ATLANTA GA 30336

Title:	Secretary
Name:	CHIMA OKWU
Address:	PO BOX 92600 ATLANTA GA 30314

TRANSMITTAL FORM FOR LEGISLATION

TO: MAYOR'S OFFICE

ATTN: CANDACE L. BYRD

Dept.'s Legislative Liaison: Maisha L. Wood

Contact Number: 404-330-6887

Originating Department: Watershed Management

Committee(s) of Purview: City Utilities Committee

Chief of Staff Deadline: July 5, 2013

Anticipated Committee Meeting Date(s): July 30, 2013

Anticipated Full Council Date: September 3, 2013

Legislative Counsel's Signature: [Signature]

Commissioner's Signature: [Signature]

Chief Financial Officer: n/a

Chief Information Officer Signature (for IT Procurements) n/a

<sup>ADS</sup> Chief Procurement Officer Signature: [Signature]

CAPTION

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO AMENDMENT NO. 1 WITH WESTERN SUMMIT/ANATEK CONSTRUCTION, A JOINT VENTURE FOR FC-5288, RM CLAYTON WRC COMPLIANCE UPGRADE PHASE 2, ON BEHALF OF THE DEPARTMENT OF WATERSHED MANAGEMENT, TO ADD FUNDING TO REPAIR THE TEN (10) EXISTING SUBMERSIBLE PUMPS LOCATED WITHIN THE NANCY CREEK PUMP SHAFT IN AN AMOUNT NOT TO EXCEED FIVE MILLION, SEVEN HUNDRED THOUSAND DOLLARS AND ZERO CENTS (\$5,700,000.00); ALL CONTRACTED WORK WILL BE CHARGED TO AND PAID FROM FUND DEPARTMENT ORGANIZATION AND ACCOUNT NUMBER 5066 (2009A WATER AND WASTEWATER BOND FUND 5066) 170306 (DWM WATERSHED ENGINEERING SERVICES) 5414002 (FACILITIES OTHER THAN BUILDINGS/INFRASTRUCTURE - CIP) 4410000 (WATER ADMINISTRATION) AND PROJECT TASK AWARD EXPENDITURE AND ORGANIZATION NUMBER 17102462 (12023 RM CLAYTON- COMPLIANCE U) 103 (TASK) 506621876 (2009A WATER AND WASTEWATER BOND FUND 5066) 5414002 (FACILITIES OTHER THAN BUILDINGS/INFRASTRUCTURE - CIP) COA; AND FOR OTHER PURPOSES.

FINANCIAL IMPACT: (if any) (\$5,700,000.00)  
Mayor's Staff Only

Received by CPO: \_\_\_\_\_  
(date)

Received by LC from CPO: \_\_\_\_\_  
(date)

Received by Mayor's Office: 7-5-13 VU  
(date)

Reviewed by: [Signature] DC 05  
(date) 7/9/13

Submitted to Council: \_\_\_\_\_ (date)