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"~ A SUBSTITUTE RESOLUTION BY
FINANCE/EXECUTIVE COMMITTEE

A SUBSTITUTE RESOLUTION AUTHORIZING THE MAYOR TO
EXECUTE CHANGE ORDER NO. 1 FOR FC-7241-00, 5t RUNWAY
TRUNK DRAINAGE AND SEWERS WITH THALLE
CONSTRUCTION/ARTIS GROUP JV, A JOINT VENTURE ON
BEHALF OF THE DEPARTMENT OF AVIATION IN AN AMOUNT
NOT TO EXCEED $3,200,000.00. ALL CONTRACTED WORK
SHALL BE CHARGED TO AND PAID FROM FUND, ACCOUNT AND
CENTER NUMBER 2H21 574001 R21E05069999; AND FOR
OTHER PURPOSES.

WHEREAS, the City of Atlanta (“CITY”) entered into Contract (“Contract”) No. FC-
7241-00, St Runway Trunk Drainage and Sewers on behalf of the Department of
Aviation at Hartsfield Atlanta International Airport, dated October 24, 2001; and

WHEREAS, Thalle Construction has encountered site conditions that differ from
those depicted in the Contract drawing and reports, addressing subsurface soil
conditions which could not have been predicted at the time the drawings and reports
were developed. These differing site conditions, including weathered rock and
boulders, fissured rock, and a lack of adequate load bearing rock to support the 1092
linear foot cast-in-place double box culvert, have resulted in additional work
requirements. To mitigate the differing site conditions, the Contractor has been
required to use core barrel in lieu of earth or auger drill bits to complete the boring
operation, resulting in a 45% increase in man-hours. In addition, the differing site
conditions have resulted in substantial increases in boring depths. All of the above
conditions contributed to the increase in the scope of work required of the Contractor,
resulting in additional costs under the Contract; and

WHEREAS, it is desirable and in the best interest of the City to issue a Change Order
No. 1 to the contract in the amount of $3,200,000.00 to facilitate completion of the
project on schedule; and

WHEREAS, the General Manager of the Department of Aviation and the Director of
‘Bureau of Purchasing and Real Estate have recommended that Change Order No. 1
for FC-7241-00 5t Runway Trunk Drainage and Sewers be executed.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF
ATLANTA, GEORGIA, that the Mayor or her designee be and is hereby authorized to
execute Change Order No. 1 with Thalle Construction/Artis Group JV, a Joint
Venture, on behalf of the Department of Aviation, for a total not to exceed an amount
of $3,200,000.00.

BE IT FURTHER RESOLVED, that all contracted work shall be charged to and paid
from Fund Account and Center Number 2H21 574001 R21E05069999,

BE IT FURTHER RESOLVED, that the Director of Bureau of Purchasing and Real
Estate be and is hereby directed to prepare Change Order No. 1 to the Contract for
execution by the Mayor.

BE IT FINALLY RESOLVED, that this agreement shall not become binding on the City
and the City shall incur no liability upon same until Change Order No. 1 has been
executed by the Mayor and delivered to the contracting party.

FEB 18, 2002
tr‘ co ADOPTED by the Council .
A y APPROVED by the Mayor MAR 05, 2002

Deputy Clerk
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