

CITY COUNCIL
ATLANTA, GEORGIA

AN ORDINANCE BY

02-0-1556

FINANCE/EXECUTIVE COMMITTEE

AN ORDINANCE TO AMEND THE 2002 (AIRPORT RENEWAL & EXTENSION FUND) BUDGET BY TRANSFERRING TO AND FROM APPROPRIATIONS THE AMOUNT OF \$6,500,000.00, FOR THE PURPOSES OF FUNDING A CHANGE ORDER NO. 2 TO AIRPORT CONTRACT FC-7241-00, 5th RUNWAY TRUNK DRAINAGE AND SEWERS WITH THALLE CONSTRUCTION/ARTIS GROUP JV, A JOINT VENTURE THAT SHALL BE CHARGED TO AND PAID FROM FUND, ACCOUNT AND CENTER NUMBER 2H21 574001 R21E05069999; AND FOR OTHER PURPOSES.

WHEREAS, the City of Atlanta ("CITY") entered into a Contract (No. FC-7241-00) with Thalle Construction Company and The Artis Group, A Joint Venture for the 5th Runway Trunk Drainage and Sewers Project on behalf of the Department of Aviation at Hartsfield Atlanta International Airport, dated October 24, 2001; and

WHEREAS, Thalle Construction has encountered site conditions that differ from those depicted in the Contract drawing and reports. The unforeseen subsurface geotechnical conditions, which could not have been predicted at the time the drawings and reports were prepared, include weathered and fissured rock, deeper bearing strata and a lack of adequate load bearing rock to support the east end of the cast-in-place double box culvert have resulted in additional work requirements; and

WHEREAS, to mitigate the differing site conditions and accelerate the production rate, the Contractor has been required to use larger drilling equipment and work up to 24 hours per day. This has resulted in a ninety percent (90%) increase in man-hour requirements.

WHEREAS, it is desirable and in the best interest of the CITY to issue a Change Order No. 2 to the Contract in the amount of \$6,500,000.00 to facilitate completion of the project on schedule; and

WHEREAS, the General Manager of the Department of Aviation and the Director of the Bureau of Purchasing and Real Estate have recommended Change Order No. 2 to FC-7241-00 5th Runway Trunk Drainage and Sewers be executed;

WHEREAS, it is now necessary to amend the 2002 (Airport Renewal & Extension Fund) Budget to adequately fund said change order.

NOW, THEREFORE, THE COUNCIL OF THE CITY OF ATLANTA, GEORGIA, HEREBY ORDAINS as follows:

SECTION 1: That the 2002 (Airport Renewal & Extension Fund) Budget be and hereby is amended as follows:

TRANSFER FROM APPROPRIATIONS

2H21 791001 T11001 Reserve for Appropriations \$6,500,000.00



TRANSFER TO APPROPRIATIONS

2H21 774001 R21E05069999 Facilities other than Buildings \$6,500,000.00

SECTION 2: That all ordinances or parts in conflict herewith be the same are hereby repealed.

A true copy,

Rhonda Daughin Johnson
Municipal Clerk, CMC

ADOPTED by the Council
APPROVED by the Mayor

OCT 07, 2002
OCT 15, 2002

02-0-1556
(Do Not Write Above This Line)

AN ORDINANCE BY

FINANCE/EXECUTIVE COMMITTEE

AN ORDINANCE TO AMEND THE 2002 (AIRPORT RENEWAL & EXTENSION FUND) BUDGET BY TRANSFERRING TO AND FROM APPROPRIATIONS THE AMOUNT OF \$6,500,000.00, FOR THE PURPOSES OF FUNDING A CHANGE ORDER NO. 2 TO AIRPORT CONTRACT FC-7241-00, 5th RUNWAY TRUNK DRAINAGE AND SEWERS WITH THALLE CONSTRUCTION/ARTIS GROUP JV, A JOINT VENTURE THAT SHALL BE CHARGED TO AND PAID FROM FUND, ACCOUNT AND CENTER NUMBER 2H21 574001 R21E050699999; AND FOR OTHER PURPOSES.

ADOPTED BY
OCT 07 2002

CONSENT REFER COUNCIL

REGULAR REPORT REFER

ADVERTISE & REFER

1st ADOPT 2nd READ & REFER

PERSONAL PAPER REFER

Date Referred 9/16/02

Referred To: Finance/Executive

Date Referred

Referred To:

Date Referred

Referred To:

First Reading

Committee FIN
Date 9-16-02
Chair FIN
Referred To FIN

Committee FIN

Date 10-2-02

Chair

Action Hold (see rev. side)
Other

Members

Refer To

Committee

Date

Chair

Action Hold (see rev. side)
Other

Members

Refer To

Committee

Date

Chair

Action Hold (see rev. side)
Other

Members

Refer To

FINAL COUNCIL ACTION

2nd

1st & 2nd Readings

3rd

Consent

V Vote

RC Vote

CERTIFIED

CERTIFIED
OCT 07 2002

Mayor's Office

OCT 07 2002

MAYOR'S ACTION

Mayor's Office
OCT 15 2002