

CITY COUNCIL
ATLANTA, GEORGIA

RESOLUTION BY

04- R -0298

A RESOLUTION AUTHORIZING THE MAYOR TO APPROVE CHANGE ORDER NO. 2 WITH LIONS GROUP INC., FOR FC-7237-00B, CAMPBELLTON ROAD WIDENING PHASE II, FOR VARIOUS UNFORESEEN CONDITIONS ON BEHALF OF THE DEPARTMENT OF PUBLIC WORKS IN AN AMOUNT NOT TO EXCEED EIGHT HUNDRED NINETY TWO THOUSAND THREE HUNDRED SEVENTY-NINE DOLLARS (\$892,379.00); ALL CONTRACTED WORK SHALL BE CHARGED TO AND PAID FROM FUND ACCOUNT AND CENTER NUMBER: 2J26 574001 M23F01059999.

WHEREAS, the City of Atlanta (the "City") did enter into an Agreement with Lions Group Inc., for FC-7237-00B, Campbellton Road Widening Project, Phase II in an amount not to exceed Four Million Six Hundred Forty-Six Thousand Four Hundred Fifty-Seven Dollars (\$4,646,457.00); and

WHEREAS, the Contractor has performed the contracted services satisfactorily; and

WHEREAS, the City did process Change Order No. 1 in an amount not to exceed Three Million Forty-Eight Dollars Thousand Three Hundred Thirty-Four Dollars and Ninety-Three Cents (\$3,048,334.93) to provide additional services and other changes not contemplated under the original Agreement; and


WHEREAS, it is necessary to increase the scope of services to be provided by the Contractor for unforeseen field conditions, which include, replacement of the water main system, relocation of water meters and fire hydrants; additionally, it provides for improving the existing pavement from Star Mist Drive to Harbin Road and From Harbin Road to Dodson Drive with reinforcement steel mesh, rock excavation, traffic stripping, signage and allowances for engineering and testing services; and

WHEREAS, the Commissioner of Public Works and the Chief Procurement Officer of the Department of Procurement have recommended Change Order No. 2 for FC-7237-00B, Widening of Campbellton Road, Phase II, in an amount not to exceed Eight Hundred Ninety-Two Thousand Three Hundred Seventy-Nine Dollars (\$892,379.00); and

WHEREAS, this Change Order No. 2 will authorize Contractor to perform unforeseen services on the widening of Campbellton Road project.

THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF ATLANTA, GEORGIA, that the Mayor be and is hereby authorized to approve Change Order No. 2 with Lions Group, Inc., for FC-7237-00, Widening of Campbellton Road, Phase II, in an amount not to exceed Eight Hundred Ninety-Two Thousand Three Hundred Seventy-Nine Dollars (\$892,379.00).

BE IT FURTHER RESOLVED, that the Chief Procurement Officer be and is hereby directed to prepare an appropriate Change Order for execution by the Mayor to be approved by the City Attorney as to form.



BE IT FURTHER RESOLVED, that this Change Order No. 2 shall not become binding on the City, and the City shall incur no liability upon same until such contract has been executed by the Mayor and delivered to the contracting party.

BE IT FINALLY RESOLVED, that all services for said contracted work shall be charged to and paid from fund account and center number: 2J26 574001 M23F01059999.

CEZ (02/06/04)

A true copy,

Rhonda Daughin Johnson
Municipal Clerk, CMC

ADOPTED by the Council
APPROVED by the Mayor

MAR 01, 2004
MAR 09, 2004

RCS# 5475
3/01/04
3:54 PM

Atlanta City Council

Regular Session

CONSENT I CONSENT I , EXCEPT: 04-O-0328,04-O-0047
04-O-0221,04-R-0309,04-O-0324,04-O-0216
ADOPT

YEAS: 14
NAYS: 0
ABSTENTIONS: 0
NOT VOTING: 2
EXCUSED: 0
ABSENT 0

Y Smith	Y Archibong	Y Moore	Y Mitchell
Y Starnes	Y Fauver	Y Martin	NV Norwood
Y Young	Y Shook	Y Maddox	Y Willis
Y Winslow	Y Muller	Y Boazman	NV Woolard

CONSENT I

3-01-04 Council Meeting	
ITEMS ADOPTED ON CONSENT	ITEMS ADOPTED ON CONSENT
<ol style="list-style-type: none"> 1. 04-O-0324 2. 04-O-0328 3. 04-O-0332 4. 04-O-0337 5. 04-O-0338 6. 04-O-0339 7. 04-O-0155 8. 04-O-0047 9. 04-O-0221 10. 04-O-0251 11. 04-R-0039 12. 04-R-0305 13. 04-R-0306 14. 04-R-0307 15. 04-R-0308 16. 04-R-0353 17. 04-R-0298 18. 04-R-0301 19. 04-R-0313 20. 04-R-0344 21. 04-R-0345 22. 04-R-0366 23. 04-R-0248 24. 04-R-0297 25. 04-R-0325 26. 04-R-0326 27. 04-R-0336 28. 04-R-0343 29. 04-R-0355 30. 04-R-0299 31. 04-R-0316 32. 04-R-0062 33. 04-R-0302 34. 04-R-0303 35. 04-R-0304 36. 04-R-0309 37. 04-R-0354 38. 04-R-0275 39. 04-R-0276 40. 04-R-0277 	<ol style="list-style-type: none"> 41. 04-R-0278 42. 04-R-0279 43. 04-R-0280 <p>ITEMS ADVERSED ON CONSENT</p> <ol style="list-style-type: none"> 44. 04-R-0281 45. 04-R-0282 46. 04-R-0283 47. 04-R-0284 48. 04-R-0285 49. 04-R-0286 50. 04-R-0287 51. 04-R-0288 52. 04-R-0289 53. 04-R-0290 54. 04-R-0291 55. 04-R-0292 56. 04-R-0293 57. 04-R-0294 58. 04-R-0295 59. 04-R-0296

04-*R*-0298
 (Do Not Write Above This Line)

RESOLUTION BY
 CITY UTILITIES COMMITTEE

A RESOLUTION AUTHORIZING THE MAYOR TO APPROVE CHANGE ORDER NO. 2 WITH LIONS GROUP INC., FOR FC-7237-00B, CAMPBELLTON ROAD WIDENING PHASE II, FOR VARIOUS UNFORESEEN CONDITIONS ON BEHALF OF THE DEPARTMENT OF PUBLIC WORKS IN AN AMOUNT NOT TO EXCEED EIGHT HUNDRED NINETY-TWO THOUSAND THREE HUNDRED SEVENTY-NINE DOLLARS (\$892,379.00); ALL CONTRACTED WORK SHALL BE CHARGED TO AND PAID FROM FUND, ACCOUNT AND CENTER NUMBER: 2126 574001 M23F0105999

ADOPTED BY

MAR 01 2004

- CONSENT REFER
- REGULAR REPORT REFER **COUNCIL**
- ADVERTISE & REFER
- 1st ADOPT 2nd READ & REFER
- PERSONAL PAPER REFER

Date Referred _____
 Referred To: _____
 Date Referred _____
 Referred To: _____
 Date Referred _____
 Referred To: _____

First Reading

Committee _____
 Date _____
 Chair _____
 Referred To _____

Committee
Date
Chair
 Action
 Fav, Adv, Hold (see rev. side)
 Other

Members
Chair
Refer To

Refer To

Committee

Date

Chair

Action
 Fav, Adv, Hold (see rev. side)
 Other

Members

Refer To

Committee

Date

Chair

Action
 Fav, Adv, Hold (see rev. side)
 Other

Members

Refer To

Committee

Date

Chair

Action
 Fav, Adv, Hold (see rev. side)
 Other

Members

Refer To

FINAL COUNCIL ACTION
 2nd 1st & 2nd 3rd
 Consent V Vote RC Vote

CERTIFIED

MAR 01 2004

CERTIFIED
 MAR 01 2004
Paul Douglas Johnson
 MUNICIPAL CLERK

MAYOR'S ACTION

Paul Douglas Johnson
 MAR 9 2004
 MAYOR