

A RESOLUTION BY

08- R -2070

TRANSPORTATION COMMITTEE

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO AMENDMENT NO. 3 WITH WRIGHT BROWN ELECTRIC COMPANY, INC FOR FC-3006008004, INSTALLATION, RELOCATION, REMOVAL, AND/OR REVISIONS OF TRAFFIC SIGNALS, REVERSIBLE LANE SIGNALS, AND/OR STREET LIGHTS AND ASSOCIATED HARDWARE, ON BEHALF OF THE DEPARTMENT OF PUBLIC WORKS IN AN AMOUNT NOT TO EXCEED FOUR HUNDRED SIXTY EIGHT THOUSAND FIFTY EIGHT DOLLARS AND NINETY EIGHT CENTS (\$468,058.95); ALL CONTRACTED WORK WILL BE CHARGED TO AND PAID FROM FUND DEPARTMENT AND ACCOUNT NUMBER: 3138 (2008 QUALITY OF LIFE FUND) 130308 (DPW TRANSPORTATION DESIGN) 110080 (INTERSECTION IMPROVEMENTS) AND PTAE0 FUNDING SOURCE: 13110080 101 313821776 5414002 COA; AND FOR OTHER PURPOSES.

WHEREAS, the City of Atlanta ("City") did enter into an agreement with Wright-Brown Electric Company, Inc., for FC-3006008004, Installation Relocation and Removal and/or Revisions of Traffic Signals Reversible Lane Signals, and/or Street lights and associated hardware, in an amount not to exceed One Million Seven Hundred Twenty Thousand One Hundred Twenty Dollars and Twenty Nine Cents (\$1,720,120.29);and

WHEREAS, the base term of the agreement was for two (2) years with two (2) one (1) year renewal options effective September 28, 2007 to September 27, 2009; and

WHEREAS, the Department of Public Works entered in Amendment Agreement No. 1 to add additional funding to the Retiming, Synchronizing Intersection and Timing Loop Detector Project in an amount not to exceed Two Million Five Hundred Five Thousand Three Hundred Thirty Two Dollars and Seventy Four Cents (\$2,505,332.74); and

WHEREAS, the Department of Public Works entered in Amendment Agreement No. 2 to add ACoRA funds to provide additional funding for Citywide Traffic Signalization Projects in an amount not to exceed Two Hundred Forty Five Thousand Dollars (\$245,000.00); and

WHEREAS, the Commissioner of the Department of Public Works and the Chief Procurement Officer recommend this Amendment Agreement No. 3 to provide additional funding for the Citywide Traffic Signalization Projects in an amount not to exceed Four Hundred Sixty Eight Thousand Fifty Eight Dollars And Ninety Eight Cents (\$468,058.95); and

WHEREAS, Wright Brown Electric Company, Inc has performed the contracted services satisfactorily.

THE CITY COUNCIL OF THE CITY OF ATLANTA, GEORGIA, HEREBY RESOLVED, that the Mayor is authorized on behalf of the Department of Public Works, to

enter into Amendment Agreement No. 3 with Wright Brown Electric Company, Inc., for FC-3006008004, Installation, Relocation, Removal, and/or Revisions of Traffic Signals, Reversible Lane Signals, and/or Street Lights and Associated Hardware for continued construction services on Citywide Traffic Signalization Projects, in an amount not to exceed Four Hundred Sixty Eight Thousand Fifty Eight Dollars And Ninety Eight Cents (\$468,058.95).

BE IT FURTHER RESOLVED, that the Chief Procurement Officer is directed to assist the City Attorney in the preparation of the Contract for execution by the Mayor.

BE IT FURTHER RESOLVED, that the Contract will not become binding upon the City, and the City will incur no liability under it until Contract has been executed by the Mayor, approved by the City Attorney as to form, attested to by the Municipal Clerk and delivered to Wright Brown Electric Company.

BE IT FINALLY RESOLVED, that all contracted work shall be charged to and paid from Fund Department and Account Number: 3138 (2008 Quality of Life Bond Fund) 130308 (DPW Transportation Design) 110080 (Intersection Improvements) And PTAE0 FUNDING SOURCE: 13110080 101 313821776 5414002 COA; And For Other Purposes.

Part II: Legislative White Paper: (This portion of the Legislative Request Form will be shared with City Council members and staff)

A. To be completed by Legislative Counsel:

Committee of Purview: Transportation Committee

Caption: A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO AMENDMENT AGREEMENT NO. 3 WITH WRIGHT BROWN ELECTRIC COMPANY, INC., FOR FC-3006008004, INSTALLATION, RELOCATION, REMOVAL, AND/OR REVISIONS OF TRAFFIC SIGNALS, REVERSIBLE LANE SIGNALS, AND/OR STREET LIGHTS AND ASSOCIATED HARDWARE, ON BEHALF OF THE DEPARTMENT OF PUBLIC WORKS, IN AN AMOUNT NOT TO EXCEED FOUR HUNDRED SIXTY EIGHT THOUSAND FIFTY EIGHT DOLLARS AND NINETY FIVE CENTS (\$468,058.95) WITH ALL CONTRACTED WORK BEING CHARGED TO AND PAID FROM FUND DEPARTMENT AND ACCOUNT NUMBER: 3138 (2008 QUALITY OF LIFE FUND) 130308 (DPW TRANSPORTATION DESIGN) 110080 (INTERSECTION IMPROVEMENTS) AND PTAE0 FUNDING SOURCE: 13110080 101 313821776 5414002 COA; AND FOR OTHER PURPOSES.

Council Meeting Date: November 3, 2008

Requesting Dept.: Public Works

B. To be completed by the department:

1. Please provide a summary of the purpose of this legislation (Justification Statement).

The purpose of this legislation is to add additional funds to the COA Traffic Signalization Contract FC-3006008004.

2. Please provide background information regarding this legislation.

The COA Traffic Signalization Contract for the Quality of Life Bond Program in the respective Council Districts.

3. If Applicable/Known:

(a) **Contract Type (e.g. Professional Services, Construction Agreement, etc):**

(b) **Source Selection:**

(c) **Bids/Proposals Due:**

(d) Invitations Issued:

(e) Number of Bids:

(f) Proposals Received:

(g) Bidders/Proponents:

(h) Term of Contract:

4. Fund Account Center: 3138 (2008 Quality of Life Bond Fund) 130308 (DPW Transportation Design) 110080 (Intersection Improvements) And PTAE0 FUNDING SOURCE: 13110080 101 313821776 5414002 COA.

5. Source of Funds: Quality of Life Bond Funds

6. Fiscal Impact: \$468,058.95

7. Method of Cost Recovery:

This Legislative Request Form Was Prepared By: Soraya Belgrave

LEGISLATIVE SUMMARY

TO: Transportation Committee

CAPTION

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO AMENDMENT NO. 3 WITH WRIGHT BRONW ELECTRIC COMPANY, INC FOR FC-3006008004, INSTALLATION, RELOCATION, REMOVAL, AND/OR REVISIONS OF TRAFFIC SIGNALS, REVERSIBLE LANE SIGNALS, AND/OR STREET LIGHT S AND ASSOCIATED HARDWARE, ON BEHALF O FTH EDEPARTMENT OF PUBLIC WORKS IN AN AMOUNT NOT TO EXCEED FOUR HUNDRED SIXTY EIGHT THOUSAND FIFTY EIGHT DOLLARS AND NINETY EIGHT CENTS (\$468,058.95); ALL CONTRACTED WORK WILL BE CHARGED TO AND PAID FROM FUND DEPARTMENT AND ACCOUNT NUMBER: 3138 (2008 QUALITY OF LIFE FUND) 130308 (DPW TRANSPORTATION DESIGN) 110080 (INTERSECTION IMPROVEMENTS) AND PTAEO FUNDING SOURCE: 13110080 101 313821776 5414002 COA; AND FOR OTHER PURPOSES.

Committee Meeting Date:	October 28-29, 2008
Council Meeting Date:	November 3, 2008
Legislation Title:	Amendment No. 3, FC-3006008004
Requesting Dept.:	Public Works
Contract Type:	Services, ITB
Advertisement:	March 11, 2007
Bids/Proposals Due:	April 4, 2007
Invitations Mailed:	150
Bids/Proposals Received:	2
Bidders/Proponents:	Wright-Brown Electric Co. Inc. (\$1,720,120.29) Brooks- Berry-Haynie and Associates Inc. Electrical Contractors * (OCC has found Vendor Non-Responsive) Bids are based on unit prices
Contractor:	Wright-Brown Electric Co. Inc. Anthony J. Wright, President 1111 Hank Aaron Drive, SW Atlanta, Georgia 30315
Estimated Value:	\$468,058.95

Scope Summary:

The purpose of this legislation (Amendment Agreement No. 3) is to add additional funds to the existing Agreement for Installation, Relocation, and/or Revisions of Traffic Signals, Reversible Lane Signals and/or Street Lights and Associated Hardware for Citywide Traffic Signalization Projects.

Background:

Original Contract Executed on September 27, 2007 in a not to exceed amount of \$1,720,120.29 and expires on September 26, 2009.

Agreement Type	Effective Start Date	Effective Expiration Date	Not to Exceed Amount
Original Agreement	09/27/07	09/26/09	\$1,720,120.29
Amendment Agreement No. 1	09/27/07	09/26/09	\$2,505,332.74
Amendment Agreement No. 2	09/27/07	09/26/09	\$245,000.00
Amendment Agreement No. 3	09/27/07	09/26/09	\$468,058.95

Evaluation Team:

DWM, OCC and RISK MANAGEMENT

Term of Contract:

Two (2) base Year with Two (2) One (1) year renewal options

Fund Account Centers:

3138 (2008 QUALITY OF LIFE FUND) 130308 (DPW TRANSPORTATION DESIGN) 110080 (INTERSECTION IMPROVEMENTS) AND PTAE0 FUNDING SOURCE: 13110080 101 313821776 5414002 COA;

Prepared By:

Anthony Stanley

Contact Number:

404-330-6384



CITY OF ATLANTA

55 TRINITY AVE., SW, ATLANTA, GEORGIA 30303-0324
SUITE 4700, CITY HALL - SOUTH
(404) 330-6240
FAX (404) 658-7552
Email: publicworks@atlanta.gov

SHIRLEY FRANKLIN
MAYOR

DEPARTMENT OF PUBLIC WORKS

Joe Basista
Commissioner

MEMORANDUM FOR: REQUEST FOR CHANGE/AMENDMENT/MODIFICATION

TO: Adam L. Smith, Chief Procurement Officer
Department of Procurement

FROM: Joe Basista, Commissioner
Department of Public Works

SUB: **REQUEST FOR CONTRACT CHANGE/AMENDMENT OR MODIFICATION TO
THE FOLLOWING CONTRACTS:**

**Amendment No. 3: FC-3006008004- Installation, Relocation, Removal and/or
revisions of Traffic Signals, Reversible Lanes, and/ or Street Lights
associated hardware.**

Contractor: Wright Brown Electric Co., Inc.

DATE: **October 13, 2008**

A. DESCRIPTION OF PROPOSED CHANGE / MODIFICATION / AMENDMENT

Pursuant to Section 2-1292 of the City of Atlanta Procurement Code and Article 33 – Changes and Extra Work of the General Conditions for the Contract, the Department of Public Works (DPW) on behalf of the Quality of Life Bond Program (QOL) request an Amendment to the following Contract:

Please issue Amendment No. 3 to Contract FC-3006008004, (Wright Brown Electric Co., Inc.) Installation, Relocation, Removal and/or revisions of Traffic Signals, Reversible Lanes, and/ or Street Lights associated hardware.

B. NEED FOR PROPOSED CHANGE / MODIFICATION / AMENDMENT

This amendment is required to enable QOL to provide additional funding for the Citywide Traffic Signalization Projects.

C. ADJUSTMENT OF CONTRACT PRICE

\$468,058.95

Request For Contract Change/Amendment Or Modification to
The Following Contract: FC-3006008004, Installation, Relocation,
Removal and/or revisions of Traffic Signals, Reversible Lanes, and/ or Street Lights associated hardware.
October 13, 2008

D. PERFORMANCE INFORMATION

The Contractor has been performing satisfactorily during the period of performance that commenced since the execution of the contract.

If additional information is needed, please feel free to contact Soraya Belgrave at Ext. 6002.

JJB/sb

cc: Daniel Ephraim, Department of Public Works (Project Manager)
Dawn Riley, Department of Public Works
Cathy Martin, Department of Procurement
Soraya Belgrave, Department of Public Works / File



CITY OF ATLANTA

Shirley Franklin
Mayor

SUITE 1700
55 TRINITY AVENUE, SW
ATLANTA, GA 30303
(404) 330-6010 Fax: (404) 658-7359
Internet Home Page: www.atlantaga.gov

OFFICE OF CONTRACT COMPLIANCE
Hubert Owens
Director
howens@atlantaga.gov

MEMORANDUM

TO: Adam L. Smith, Chief Procurement Officer
Department of Procurement

FROM: Hubert Owens, Director *HO*
Mayor's Office of Contract Compliance

RE: **Bid Recommendation for FC 3006008004, Construction/Professional Services for
Installation of Traffic Signals**

DATE: June 6, 2007

The Office of Contract Compliance has reviewed the two bids for minority and female business enterprise participation. Only one of the two bids has been deemed responsive by the Office of Contract Compliance. For your information, they have committed to utilize AABEs and FBEs as indicated below:

Wright-Brown Electric Co.

Premier Electric Supply, Inc.	AABE 12%
Landers Enterprises	AABE 18%
Annasteel & Supply Co., LLC	FBE 4%
<u>Site Scapes, LLC</u>	FBE 5%
Participation Total	39%

Brooks-Berry-Haynie and Associates, Inc.

No M/FBE subcontractors listed	0%
Participation Total	0%

If you have questions, please contact me at (404) 330-6010 or Bruce T. Bell at (404) 330-6009.

cc: File
Anthony D. Stanley, DOP

TRANSMITTAL FORM FOR LEGISLATION

TO: MAYOR'S OFFICE

ATTN: GREG PRIDGEON

Dept.'s Legislative Liaison: Soraya Belgrave

Contact Number: (404) 330-6002

Originating Department: Department of Public Works

Committee(s) of Purview: Transportation Committee

Chief of Staff Deadline: October 15, 2008

Anticipated Committee Meeting Date(s): October 29, 2008

Anticipated Full Council Date: November 3, 2008

Legislative Counsel's Signature: **Saul Schultz**

Commissioner Signature:

Chief Procurement Officer Signature:

CAPTION

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO AMENDMENT AGREEMENT NO. 3 WITH WRIGHT BROWN ELECTRIC COMPANY, INC., FOR FC-3006008004, INSTALLATION, RELOCATION, REMOVAL, AND/OR REVISIONS OF TRAFFIC SIGNALS, REVERSIBLE LANE SIGNALS, AND/OR STREET LIGHTS AND ASSOCIATED HARDWARE, ON BEHALF OF THE DEPARTMENT OF PUBLIC WORKS, IN AN AMOUNT NOT TO EXCEED FOUR HUNDRED SIXTY EIGHT THOUSAND FIFTY EIGHT DOLLARS AND NINETY FIVE CENTS (\$468,058.95) WITH ALL CONTRACTED WORK BEING CHARGED TO AND PAID FROM FUND DEPARTMENT AND ACCOUNT NUMBER: 3138 (2008 QUALITY OF LIFE FUND) 130308 (DPW TRANSPORTATION DESIGN) 110080 (INTERSECTION IMPROVEMENTS) AND PTAEO FUNDING SOURCE: 13110080 101 313821776 5414002 COA; AND FOR OTHER PURPOSES.

Mayor's Staff Only

Received by CPO: _____ (date) Received by LC from CPO: _____ (date)

Received by Mayor's Office: 10/15/08 (date) Reviewed by: [Signature] (date)

Submitted to Council: _____