

**14-R-3409**  
(Do Not Write Above This Line)

**A RESOLUTION  
BY CITY UTILITIES COMMITTEE**

A RESOLUTION AUTHORIZING THE MAYOR, OR HIS DESIGNEE, TO ENTER INTO AMENDMENT AGREEMENT NUMBER 1 WITH PRECISION 2000, INC., FOR FC-5895, LOWERY BOULEVARD PEDESTRIAN IMPROVEMENTS PROJECT, ON BEHALF OF THE DEPARTMENT OF PUBLIC WORKS IN AN AMOUNT NOT TO EXCEED SEVENTY THOUSAND DOLLARS AND NO CENTS (\$70,000.00); WITH ALL CONTRACTED WORK TO BE CHARGED TO AND PAID FROM VARIOUS FUND, DEPARTMENT, ORGANIZATION AND ACCOUNT NUMBERS LISTED HEREIN; AND FOR OTHER PURPOSES

**ADOPTED BY** *Substitute*

MAY 0 5 2014

**COUNCIL**

- CONSENT REFER
- REGULAR REPORT REFER
- ADVERTISE & REFER
- 1<sup>st</sup> ADOPT 2<sup>nd</sup> READ & REFER
- PERSONAL PAPER REFER

Date Referred \_\_\_\_\_  
 Referred To: \_\_\_\_\_  
 Date Referred \_\_\_\_\_  
 Referred To: \_\_\_\_\_  
 Date Referred \_\_\_\_\_  
 Referred To: \_\_\_\_\_  
 Date Referred \_\_\_\_\_  
 Referred To: \_\_\_\_\_

**First Reading**

Committee \_\_\_\_\_  
 Date \_\_\_\_\_  
 Chair \_\_\_\_\_  
 Referred To \_\_\_\_\_

**Committee**  
*City Utilities*  
 Date *April 23 2014*  
 Chair *Michael Curbishley*  
 Action *Substitute*  
 Fav, Adv, Hold (see rev. side) \_\_\_\_\_  
 Other \_\_\_\_\_  
 Members \_\_\_\_\_  
 Refer To \_\_\_\_\_

**Committee**  
 Date \_\_\_\_\_  
 Chair \_\_\_\_\_  
 Action \_\_\_\_\_  
 Fav, Adv, Hold (see rev. side) \_\_\_\_\_  
 Other \_\_\_\_\_  
 Members \_\_\_\_\_  
 Refer To \_\_\_\_\_

**Committee**  
 Date \_\_\_\_\_  
 Chair \_\_\_\_\_  
 Action \_\_\_\_\_  
 Fav, Adv, Hold (see rev. side) \_\_\_\_\_  
 Other \_\_\_\_\_  
 Members \_\_\_\_\_  
 Refer To \_\_\_\_\_

**Committee**  
 Date \_\_\_\_\_  
 Chair \_\_\_\_\_  
 Action \_\_\_\_\_  
 Fav, Adv, Hold (see rev. side) \_\_\_\_\_  
 Other \_\_\_\_\_  
 Members \_\_\_\_\_  
 Refer To \_\_\_\_\_

**FINAL COUNCIL ACTION**

2nd Reading  
 Consent  
 1<sup>st</sup> & 2<sup>nd</sup> Readings  
 1<sup>st</sup> Reading  
 2<sup>nd</sup> Reading  
 RC Voice

**CERTIFIED**  
 MAY 0 5 2014  
 ATLANTA CITY COUNCIL PRESIDENT  
*[Signature]*

**CERTIFIED**  
 MAY 0 5 2014  
*Paula Dugan*  
 MUNICIPAL CLERK

**MAYOR'S ACTION**  
**APPROVED**  
 MAY 1 4 2014  
 WITHOUT SIGNATURE  
 BY OPERATION OF LAW

*One Conf Subst Travn*

14-R-3409

**A SUBSTITUTE RESOLUTION**

**BY CITY UTILITIES COMMITTEE**

**AUTHORIZING THE MAYOR, OR HIS DESIGNEE, TO ENTER INTO AMENDMENT AGREEMENT NUMBER 1 WITH PRECISION 2000, INC., FOR FC-5895, LOWERY BOULEVARD PEDESTRIAN IMPROVEMENTS PROJECT, ON BEHALF OF THE DEPARTMENT OF PUBLIC WORKS, IN AN AMOUNT NOT TO EXCEED ONE HUNDRED THIRTEEN THOUSAND FOUR HUNDRED SEVENTY DOLLARS AND TWENTY-NINE CENTS (\$113,470.29); WITH ALL CONTRACTED WORK TO BE CHARGED TO AND PAID FROM VARIOUS FUND, DEPARTMENT, ORGANIZATION AND ACCOUNT NUMBERS LISTED HEREIN; AND FOR OTHER PURPOSES.**

**WHEREAS**, the City did solicit Bids for Contract Number FC-5895, Lowery Boulevard Pedestrian Improvements Project (“Contract”); and

**WHEREAS**, the Atlanta City Council adopted Resolution 13-R-3158 on June 2, 2013 and the same was approved per City Charter Section 2-403 on June 12, 2013 which authorized the Agreement for FC-5895 with Precision 2000, Inc., in an amount not to exceed Four Hundred Sixty Thousand Six Hundred Seventeen Dollars and Five Cents (\$460,617.05); and

**WHEREAS**, the base term of the Contract was for a period of One (1) year for full completion with no renewal options; and

**WHEREAS**, the Department of Public Works desires to enter into Amendment Agreement Number 1 with Precision 2000, for FC-5895 in an amount not to exceed One Hundred Thirteen Thousand Four Hundred Seventy Dollars and Twenty-Nine Cents (\$113,470.29); and

**WHEREAS**, Precision 2000, Inc. has performed the contracted services satisfactorily; and

**WHEREAS**, the Commissioner of the Department of Public Works and the Chief Procurement Officer recommend Amendment Agreement Number 1 for FC-5895, Lowery Boulevard Pedestrian Improvements Project.

**THE CITY COUNCIL OF THE CITY OF ATLANTA, GEORGIA, HEREBY RESOLVES** that the Mayor, or his designee, is authorized to enter into Amendment Agreement Number 1 for FC-5895, Lowery Boulevard Pedestrian Improvements Project with Precision 2000, Inc., in an amount not to exceed One Hundred Thirteen Thousand Four Hundred Seventy Dollars and Twenty-Nine Cents (\$113,470.29).

**BE IT FURTHER RESOLVED**, that all contracted work shall be charged to and paid from the listed FDOA: 3502 (General Government Capital Fund) 130308 (DPW Transportation Design) 5414002 (FAC Other Than Buildings/Infrastructure) 4270000 (Traffic Engineering) 101 110258 (Lowery Blvd) 91795 (Dev Impact Fees - Trans) - **\$1,886.62**; 3503 (Capital Finance Fund) 130308 (DPW Transportation Design) 5414002 (FAC Other Than Buildings/Infrastructure) 4270000 (Traffic Engineering) 102 110258 (Lowery Blvd Streetscapes) 22037 (Repurposed

Bond Proceeds) - **\$7,876.59**; 7701 (Trust Fund) 130308 (DPW Transportation Design) 5414002 (FAC Other Than Buildings/Infrastructure) 4270000 (Traffic Engineering) 115 101619 (Citywide Sidewalk Program) 91494 (Trust Fund 9999) - **\$60,236.79**; 2501 (Intergovernmental Grant Fund) 130308 (DPW Transportation Design) 5414002 (FAC Other Than Buildings/Infrastructure) 4270000 (Traffic Engineering) 101110871 (Citywide MARTA Trans Imp) 11932 (MARTA ADA Improvements) - **\$43,470.29** and PTAEO Funding Source: 13110258 101 350291795 5414002 COA, 13110258 102 350322037 5414002 COA, 13101619 115 770191494 5414002, COA 13110871 101 250111932 5414002 COA.


**BE IT FURTHER RESOLVED**, that the Chief Procurement Officer is directed to assist the City Attorney in the preparation of the appropriate Agreement for execution by the Mayor.

**AND FINALLY BE IT RESOLVED**, that the Agreement will not become binding upon the City, and the City will incur no liability under it until the Agreement has been approved by the City Attorney as to form, executed by the Mayor, attested to by the Municipal Clerk, and delivered to Precision 2000, Inc.

A true copy,

ADOPTED by the Atlanta City Council  
APPROVED as per City Charter Section 2-403

MAY 05, 2014  
MAY 14, 2014

  
Deputy Clerk

## 14-R-3409

Substitute adds additional \$43,470.29

Description	Cost Differential	Comments
Concrete Sidewalk/Valley Gutter 6"	-\$1,395.75	Change resulting from revised quantities
Brick Pavers - Vehicular	-\$22,680.30	Scope Change
Directional Bore 4"	\$2,775.00	Change resulting from revised quantities
Concrete Valley Gutter 8"	\$23,486.40	Scope Change
Clock	\$15,850.00	Change resulting from revised quantities
Stamped Asphalt	\$39,100.00	Change resulting from revised quantities
Concrete Median	\$11,720.00	Items missing from bid schedule
Concrete Header Curb 6"	\$4,644.50	Items missing from bid schedule
Sand (safety ped bricks delay)	\$1,935.44	Change resulting from delay in brick pavers
Foundation for Street Light Repair	\$1,135.00	Scope Change
Water Line Repair	\$350.00	Water leak repair
Brick Pavers - Special order (Premium)	\$2,300.00	Special order
Clock Power Connection	\$2,000.00	Items missing from bid schedule/construction plans
New Median	\$15,500.00	Scope Change
Reconstruct Flume	\$500.00	Scope Change
Remove Exist Solid Traffic Stripe, 8 In, Thermoplastic	\$1,000.00	Items missing from bid schedule/construction plans
Clock Service Point	\$2,000.00	Items missing from bid schedule/construction plans
Demo & Reconstruct Ramp --NE corner of RDA & Lowery	\$7,500.00	Scope Change
Additional Traffic Control	\$750.00	Scope Change
Subtotal		\$108,470.29
Contingencies		\$5,000.00
Total		\$113,470.29

RCS# 267  
5/05/14  
2:29 PM

Atlanta City Council

CONSENT I

CONSENT AGENDA SECTION I: EXCEPT  
14-O-1178  
ADOPT

YEAS: 13  
NAYS: 0  
ABSTENTIONS: 0  
NOT VOTING: 2  
EXCUSED: 0  
ABSENT 1

Y Smith	Y Archibong	Y Moore	Y Bond
Y Hall	Y Wan	Y Martin	Y Norwood
NV Young	Y Shook	B Bottoms	Y Dickens
Y Winslow	Y Adrean	Y Sheperd	NV Mitchell

CONSENT I

+

		05-05-14
ITEMS ADOPTED ON CONSENT	ITEMS ADOPTED CONSENT	ITEMS ADVERSED ON CONSENT
1. 14-O-1172	43. 14-R-3418	85. 14-R-3460
2. 14-O-1185	44. 14-R-3419	86. 14-R-3461
3. 14-O-1186	45. 14-R-3420	87. 14-R-3462
4. 14-O-1187	46. 14-R-3421	88. 14-R-3463
5. 14-O-1188	47. 14-R-3422	89. 14-R-3464
6. 14-O-1189	48. 14-R-3423	90. 14-R-3465
7. 14-O-1190	49. 14-R-3424	91. 14-R-3466
8. 14-O-1192	50. 14-R-3425	92. 14-R-3467
9. 14-O-1193	51. 14-R-3426	93. 14-R-3468
10. 14-O-1174	52. 14-R-3427	94. 14-R-3469
11. 14-O-1176	53. 14-R-3428	95. 14-R-3470
12. 14-O-1095	54. 14-R-3429	96. 14-R-3471
13. 14-O-1110	55. 14-R-3430	97. 14-R-3472
14. 14-O-1179	56. 14-R-3431	98. 14-R-3473
15. 14-O-1198	57. 14-R-3432	99. 14-R-3474
16. 14-O-1200	58. 14-R-3433	100. 14-R-3475
17. 14-O-1201	59. 14-R-3434	101. 14-R-3476
18. 14-O-1170	60. 14-R-3435	102. 14-R-3477
19. 14-R-3493	61. 14-R-3436	103. 14-R-3478
20. 14-R-3494	62. 14-R-3437	104. 14-R-3479
21. 14-R-3495	63. 14-R-3438	105. 14-R-3480
22. 14-R-3496	64. 14-R-3439	106. 14-R-3481
23. 14-R-3497	ITEMS ADVERSED ON CONSENT	107. 14-R-3482
24. 14-R-3397	65. 14-R-3440	108. 14-R-3483
25. 14-R-3498	66. 14-R-3441	109. 14-R-3484
26. 14-R-3499	67. 14-R-3442	110. 14-R-3485
27. 14-R-3500	68. 14-R-3443	111. 14-R-3486
28. 14-R-3501	69. 14-R-3444	112. 14-R-3487
29. 14-R-3398	70. 14-R-3445	113. 14-R-3488
30. 14-R-3405	71. 14-R-3446	114. 14-R-3489
31. 14-R-3407	72. 14-R-3447	115. 14-R-3490
32. 14-R-3408	73. 14-R-3448	116. 14-R-3491
33. 14-R-3409	74. 14-R-3449	117. 14-R-3492
34. 14-R-3410	75. 14-R-3450	
35. 14-R-3411	76. 14-R-3451	
36. 14-R-3412	77. 14-R-3452	
37. 14-R-3402	78. 14-R-3453	
38. 14-R-3403	79. 14-R-3454	
39. 14-R-3502	80. 14-R-3455	
40. 14-R-3492	81. 14-R-3456	
41. 14-R-3416	82. 14-R-3457	
42. 14-R-3417	83. 14-R-3458	
	84. 14-R-3459	