


ATLANTA BELTLINE, INC. CEO REPORT

Quarterly
Update for
Community
Development
and Human
Services
Committee

November 29, 2022








ATLANTA BELTLINE VISION





CURRENT TRAIL STATUS






NORTHEAST TRAIL

Construction between Westminster Drive and Mayson Street / Plasters Avenue

Retaining walls and ramp grading taking place under Piedmont Avenue

Replacement and repair work underway on wooden bridge over Clear Creek







EASTSIDE TRAIL: PONCE STREETSCAPES

Contractor mobilizing for construction the streetscapes along Ponce de Leon Avenue

Includes ADAaccessible connection to the Eastside Trail







WESTSIDE TRAIL - SEGMENT 3

Construction complete between Marietta Boulevard between Law Street and Huff Road

Ribbon cutting took place on October 18 with the Mayor and lead donors





AFFORDABLE HOUSING

AFFORDABLE UNITS CREATED/PRESERVED

TAD and Planning Area boundaries are represented here for illustrative purposes only.

For precise boundary lines, please visit:

beltline.org/map

CHART LEGEND >>

ABI Atlanta BeltLine
AH Atlanta Housing
COA City of Atlanta


DAFC Development Authority

of Fulton County

DCA Department of Community

Affairs

A Invest Atlanta







HOUSING AFFORDABILITY: TAD SCORECARD

1055 Arden closed in August:

- 48 affordable units (28 at 50% AMI, 20 at 60% of AMI)
- 65-year affordability period

3 projects in pipeline to close by Q1 2023 with 104 affordable units

56% towards overall goal of 5,600 units

5,600
Affordable
Units
CITY COUNCIL'S 2005 GOAL
FOR TAD

3,148
Affordable
Units

CURRENTLY CREATED OR PRESERVED IN TAD (TYD)

2.452
Affordable
Units

BALANCE OF UNITS THAT MUST BE CREATED OR PRESERVED
IN THE TAD BY 2030



ARTS & CULTURE

Southeast Woodlands Stickball Summit took place on October 15 with ceremonial games and panel

Indigenous monument by artist Chase Earles installed on Eastside Trail by PCM

ATL Jam and So So Def Walls tours took place Nov. 3-6







QUESTIONS?



