Rt CITY-COUNCIL
T * XTLANTA, GEORGIA

A SUBSTITUTE RESOLUTION BY
FINANCE/EXECUTIVE COMMITTEE 01-R-1606

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO CHANGE ORDER NUMBER ONE
FOR FC-7088-99, NORTH FORK PEACHTREE CREEK RELIEF SEWER WITH W.L. HAILEY &
COMPANY, INC./CJB CONTRACTING, INC., JV, IN AN AMOUNT NOT TO EXCEED FOUR MILLION
SIX HUNDRED TWENTY EIGHT THOUSAND EIGHT HUNDRED SIX DOLLARS AND FIVE CENTS
($4,628,806.06). ALL CONTRACTED WORK SHALL BE CHARGED TO AND PAID FROM FUND,
ACCOUNT, CENTER NUMBER: 2J26 §74001 M24102609999.

WHEREAS, the City did enter into an agreement with W.L. Hailey & Company/CJB Contracting, Inc., JV,
for FC-7088-99, North Fork Peachtree Creek Relief Sewer on behalf of the Department of Public Works:
and

WHEREAS, Change Order Number One is necessary to provide all right of way preparation, sewer
bypass pumping, rock excavation, rehabilitation of an existing 15-inch sewer and installation of a 42-inch
and 36-inch gravity sewer; and

WHEREAS, the Commissioner of the Department of Public Works and the Director of the Bureau of
Purchasing and Real Estate have recommended that Change Order Number One for FC-7088-99, North
Fork Peachtree Creek Relief Sewer be executed; and

WHEREAS, the Commissioner of the Department of Public Works has determined it to be in the best
interest of the City to accept the proposal amount of $4,628,806.05.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF ATLANTA, GEORGIA,
that the Mayor be and is hereby authorized to enter into Change Order Number One for FC-7088-99,
North Fork Peachtree Creek Relief Sewer with W.L. Hailey & Company, Inc./CJB Contracting, Inc., JV, in
an amount not to exceed Four Million Six Hundred Twenty Eight Thousand Eight Hundred Six Dollars
and Five Cents ($4,628,806.05).

BE IT FURTHER RESOLVED, that the Director of the Bureau of Purchasing and Real Estate be and is
hereby directed to prepare an appropriate change order to be approved by the City Attorney as to form
for execution by the Mayor.

BE IT FURTHER RESOLVED, that this Change Order Number One shall not become binding on the City,
and the City shall incur no liability upon same until such contract has been executed by the Mayor and
delivered to the contracting party.

BE TT FURTHER RESOLVED, that all services for said contracted work shall be charged to and paid
from fund, account and center number: 2J26 574001 M24102609999.

A true copy, ADOPTED by the Council OCT 15, 2001

7 ¢ ! . APPROVED by the Mayor OCT 23, 2001

Municipal Clerk, CMC
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