CITY COUNCIL
ATLANTA, GEORGIA

. A RESOLUTION

BY TRANSPORTATION COMMITTEE 02:2/_02 08

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER
INTO AN APPROPRIATE CONTRACTUAL AGREEMENT WITH
ATLANTA GAS LIGHT RESOURCES ON BEHALF OF THE
DEPARTMENT OF AVIATION FOR THE ABANDONMENT AND
RELOCATION OF A NATURAL GAS HIGH PRESSURE
TRANSMISSION MAIN NECESSITATED BY THE
CONSTRUCTION OF THE FIFTH RUNWAY PROJECT AT
HARTSFIELD ATLANTA INTERNATIONAL AIRPORT, IN AN
AMOUNT NOT TO EXCEED $1,500,000.00. ALL
CONTRACTED WORK SHALL BE CHARGED TO AND PAID
FROM FUND, ACCOUNT AND CENTER NUMBER 2H27
574001 R21E050693CG; AND FOR OTHER PURPOSES.

WHEREAS, the City of Atlanta as owner and operator of the Hartsfield Atlanta
International Airport, has undertaken a major expansion of the Airport to
accommodate the increasing air traffic at the airport, including construction of a
Fifth Runway; and

WHEREAS, the existing Atlanta Gas Light Resources natural gas high-pressure

transmission main serving the airport, College Park and East Point traverses the
Sullivan Road Bridge; and

WHEREAS, the Fifth Runway construction project will require the removal and
relocation of Sullivan Road Bridge over Interstate 285; and

WHEREAS, the natural gas high pressure transmission main and related
equipment, among other things, is owned and operated by Atlanta Gas Light
Resources and installation of this new natural gas main connection will ensure
the supply of natural gas to the airport, College Park and East Point is not
interrupted; and

WHEREAS, in order to accomplish the relocation, it is necessary for the City of
Atlanta to enter into an agreement with Atlanta Gas Light Resources in order to
provide for accomplishment of the work by Atlanta Gas Light Resources and
reimbursement of the cost thereof by the City, as hereinafter set forth; and

WHEREAS, at a subsequent date the Aviation General Manager will seek
Council approval granting an easement to Atlanta Gas Light Resources for the
right-of-way within which the gas main will be relocated.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY OF ATLANTA,
GEORGIA, that the Mayor or her designee be and is hereby authorized to
execute on behalf of the City of Atlanta a Reimbursable Agreement with Atlanta
Gas Light Resources covering the removal and relocation of natural gas, high-
pressure transmission main from the area of the Fifth Runway Project at
Hartsfield Atlanta International Airport, subject to reimbursement of the cost
thereof by the City up to an amount not to exceed $1,500,000.00 and containing
other terms and conditions substantially in accordance with those set forth in
the document attached hereto as Exhibit A, and made a part hereof by
reference.



BE IT FINALLY RESOLVED, that all contracted work shall be charged to and
paid from Fund Account and Center Number 2H27 574001 R21E050693CG.

BE IT FURTHER RESOLVED, that the City Attorney be and is hereby directed
to prepare an appropriate contractual agreement for execution by the Mayor.

BE IT FINALLY RESOLVED, that this agreement shall not become binding on
the City and the City shall incur no liability upon same until such contract has
been executed by the Mayor and delivered to Atlanta Gas Light Resources.

A trug cop ADOPTED by the Council FEB 18, 2002
APPROVED by the Mayor MAR 05, 2002
1)

Deputy Clerk
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EXHIBIT A
Terms and Conditions
To be Contained in
Atlanta Gas Light Resources Agreement

Atlanta Gas Light Resources shall be responsible for relocating its
Infrastructure.

10.

The project will be accomplished in two phases. Phase I will include
permanent and temporary piping to remove the gas main from the 5t
Runway Bridge Structures construction area. Phase II will include
permanent piping to route the pipe around the east end of the Fifth
Runway. This division of the work is necessary because the Phase II
work can be more effectively accomplished under the runway site
preparation projects. It is necessary to proceed at this time with Phase 1
to meet the schedule of the 10-28 Bridge constructions. The Fifth
Runway project is critically dependent on this project schedule.

In Phase I, Atlanta Gas Light Resources will be responsible for
permanent and temporary relocation of the natural gas high pressure
transmission main.

Atlanta Gas Light Resources will provide all necessary insurance,
equipment and manpower to accomplish the relocation.

Atlanta Gas Light Resources will exercise control over the cost of
construction by bidding the project elements.

Atlanta Gas Light Resources will coordinate its construction schedule as
mutually agreed to by the City in order to meet the City’s construction
schedule for the Fifth Runway.

Atlanta Gas Light Resources will abandon in place all existing
infrastructure.

Atlanta Gas Light Resources will credit the project with the salvage value
of equipment removed or decommissioned in the project.

Atlanta Gas Light Resources and the City will exchange
easements/rights for existing gas mains for new gas mains at no
additional cost to the City or Atlanta Gas Light Resources. The City will
pay Atlanta Gas Light Resources for legal and survey expenses to
complete the transfer of easements/rights.

Atlanta Gas Light Resources will obtain all encroachment agreements
and easements required for work within the right of way from the Georgia
Department of Transportation at no additional cost to the City.

Other terms and conditions as deemed necessary to protect the best
interest of the City.
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